
 
AGENDA 

 
COMMITTEE ON CAMPUS PLANNING, BUILDINGS AND GROUNDS 

 
Meeting: 1:10 p.m. Tuesday, May 13, 2008 
  Glenn S. Dumke Auditorium 
 
 A. Robert Linscheid, Chair 
 George G. Gowgani, Vice Chair 
 Herbert L. Carter 
 Carol R. Chandler 
 Kenneth Fong 
 William Hauck 
 Peter G. Mehas 
 Jennifer Reimer 
 Kyriakos Tsakopoulos 
 
Consent Items 
 
 Approval of Minutes of Meeting of March 11, 2008 

1. Amend the 2007-2008 Capital Outlay Program, Non-State Funded, Action 
2. Amend the 2007-2008 Capital Outlay Program, State Funded, Action 

 
Discussion Items 
 

3. Status Report on the 2008-2009 State Funded Capital Outlay Program, Information 
4. Draft State and Non-State Funded Five-Year Capital Improvement Program 2009-

2010 through 2013-2014, Action 
5. Certify the Final Environmental Impact Report and Approve Campus Master Plan 

Revision with Enrollment Ceiling Increase at California State University, Long 
Beach, Action 

6. Approval of Schematic Plans, Action 



MINUTES OF MEETING OF 
COMMITTEE ON CAMPUS PLANNING, BUILDINGS AND GROUNDS 

 
Trustees of the California State University 

Office of the Chancellor 
401 Golden Shore 

Long Beach, California 
 

March 11, 2008 
 

Members Present 
A. Robert Linscheid, Chair 
George G. Gowgani, Vice Chair 
Roberta Achtenberg, Chair of the Board 
Herbert L. Carter 
Carol R. Chandler 
Kenneth Fong 
William Hauck 
Peter G. Mehas 
Charles B. Reed, Chancellor 
Jennifer Reimer 
 
Approval of Minutes  
 
The minutes for the January 2008 meeting were approved as submitted. 
 
Amend the 2007-2008 Capital Outlay Program, Non-State Funded 
 
With the concurrence of the committee, Chair Linscheid presented agenda item 1 as a consent 
action item. The committee recommended approval by the board of the proposed resolution 
(RCPBG 3-08-02).  
 
Status Report on the 2008-2009 State Funded Capital Outlay Program 
 
Assistant Vice Chancellor Elvyra F. San Juan presented the status report on the state funded 
capital outlay budget for 2008-2009 with the use of a PowerPoint presentation. To recap what 
was reported in January, the governor’s budget included a total of $357.9 million for the CSU 
that included $315 million from the proposed 2008 general obligation bond and $42.9 million 
from prior general obligation bonds.  
 
The Legislative Analyst’s Office (LAO) recommendation of $354.9 million for the CSU 
reflected changes in two proposed projects. The LAO also recommended that more of the old 
bond funds in reserve be used to fund equipment for the 2008-2009 program. Regarding the two 
projects of concern, the LAO recommended reducing $490,000 from preliminary plans for 
Sacramento Science II and deleting the Chico Taylor Hall Replacement Building. Although the 
LAO felt the projects were needed as related to both the age of the facility and the need to 
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address the obsolescence of the building, the capacity components were not warranted because 
CSU is not sufficiently using its facilities during summer session.  
 
With regard to the status of the bond, AB 100 (Mullin) contained the capital funding for K 
through Higher Education, including $690 million for CSU. As of this time that bill has been 
amended to essentially be gutted, thereby questioning the future of a new bond in 2008. There 
are reserves to fund the equipment requests for the 2008-2009 program, as well as some 
additional projects. Per the recommendation by the LAO, CSU will propose to switch identified 
funding from the anticipated 2008 bond to old bonds for equipment to assure completion of 
projects that are coming on line. The LAO wants CSU to show increased summer term 
enrollment as a means to reduce both facility cost and off-site mitigation cost (as related to fair-
share and CEQA issues).  
 
The LAO addressed inter segmental issues that cross Community College, University of 
California, and the CSU, noting implications of the Supreme Court ruling in the Marina case, and 
made recommendations to the legislature on future process. The LAO felt that a negotiated 
agreement with the local agencies, a memorandum of understanding identifying the parties’ 
responsibilities, and the amount of fair-share payment gave not only the trustees a better idea of 
the cost impact of the campus growing, but the legislature as well.  
 
The policy issues that the LAO highlighted are (1) assessing the need for growth: improving 
year-round operations and reviewing assumptions of population demographics; (2) clarifying 
CEQA to reduce legal conflicts; and (3) appropriating the mitigation funding (timing and 
amount). 
 
Trustee Hauck asked if the LAO was recommending that CSU grow only to the extent of funded 
year-round operation at campuses versus in response to demand for services and the need for 
access.  Ms. San Juan clarified that the LAO saw limiting capital expenditures for new buildings 
as a way to encourage CSU to increase summer term enrollment. 
 
Executive Vice Chancellor Richard P. West commented that the LAO’s assumption would be 
that enrollment is funded from the operational budget; if there is an increase in FTE it will be 
funded. This is a capital discussion, identifying where to put the students once enrolled. The 
LAO is saying that rather than add capacity at one campus, the summer term should be grown at 
another campus, which assumes to some degree that students are portable and they are not. As 
only a couple campuses on quarter systems are meeting the summer term threshold, CSU argues 
this point case by case and usually prevails. The legislature typically approves the projects but 
the LAO pushes for optimal facility use and expenditure of capital funds, which CSU 
understands. The summer term enrollment is easier for quarter campuses to achieve, and there 
are only six such campuses.  
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Trustee Hauck confirmed Ms. San Juan’s earlier remark that the LAO has reported 12 percent 
systemwide for CSU summer term enrollment. He asked at what threshold (percent) the LAO 
withholds support for a proposed building.  Ms. San Juan sited supplemental report language 
from 2001-2002 stating the desired 40 percent for an urban campus and 25 percent for a rural 
campus, assuming an amount of those students return home during the summer. In the capital 
planning process, the legislative targets are assumed to reduce overbuilding and allow time for 
the campus to grow its summer program which is difficult depending on level of funding in the 
support budget. 
 
Continuing, Ms. San Juan presented the LAO’s near term recommendations: 1) the inclusion of 
language in bond bill allowing payments for off-site mitigation; 2) the legislature directly 
address the CSU off-site mitigation policy, either via budget language or statute; and 3) direct the 
California Community Colleges and State Allocation Board to allow State funds for payment of 
off-site mitigation. 
 
Trustee Chandler inquired on anticipated process of the Legislature if mitigation funds are not 
included in the 2008 bond language, that is, would CSU be expected to approach the Legislature 
for funds on a project by project basis. 
 
Ms. San Juan responded that the general recommendation is on a per project basis, but the 
Legislature recognizes that that approach is likely to lock up funds indefinitely if local agencies 
are not ready to move forward. Another approach would be to hold such funds in reserve rather 
than including in the appropriation. The LAO recognizes the difficulty in one solution fitting all 
cases. 
 
Mr. West added that the LAO has done an excellent job in raising policy questions for the 
Legislature as well as the trustees to consider with regards to this issue, rather than limiting the 
discussion to just budget concerns. 
 
Approval of Schematic Plans 
 
The proposed item on the agenda requests the approval of schematic plans for California State 
University, Fresno—University High School; Humboldt State University—Housing 
Replacement and Addition, Phase 1; California State University, Long Beach—Student 
Recreation and Wellness Center; and San Diego State University—Storm/Nasatir Halls 
Renovation. With an audio-visual presentation, Ms. San Juan presented the item. She noted a 
correction for the building cost for the Long Beach Student Recreation and Wellness Center 
project which in the agenda states $405 per square foot. Inadvertently, that number included cost 
escalation which is normally reported under contingency. Once the escalation was backed out, 
the building cost dropped to $337 per square foot, bringing the project more in line with 
comparable prior projects. All CEQA requirements on these projects have been completed and 
staff recommends approval. 
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Lt. Governor John Garamendi remarked that the projects proposed for schematic approval are 
LEED certified, the lowest standard, while State policy calls for a higher standard in projects 
going forward. The lieutenant governor recommended that current CSU policies be modified to 
require building to the highest standard, LEED platinum. The lieutenant governor also stated that 
campuses should bring forward project proposals for LEED platinum regardless of cost, noting 
that it is the board’s responsibility to approve projects at their respective funding level. 
 
Ms. San Juan responded that energy conservation in the building is a primary objective for the 
CSU. Campuses are working to beat Title 24 by 15 percent for new buildings per trustee policy. 
The university is striving to reduce the carbon footprint which is a challenge for a growing 
institution. CSU’s proposal for a larger 2008 general obligation bond was due in part to provide 
the funding needed to address AB 32. The planning model for the 2009-2010 state capital outlay 
program includes an increase of roughly three percent to achieve higher performance from the 
building.  
 
Currently, to achieve improved building performance (including the four schematics presented in 
this item) the CSU has requested the architects to design the building envelope to be 15 percent 
better than Title 24. While buildings as a whole have met the 15 percent improvement over Title 
24, this new strategy suggests that the energy efficiency of the building as a whole will 
significantly improve.  
 
Additionally, we are working to improve new building designs that will accommodate future 
installation of photovoltaics on building rooftops. The CSU is participating in the DGS Statewide 
Photovoltaic Initiative, Phase II with 19 campuses and possibly the Office of the Chancellor, 
which will account for a third of the State’s potential increase in photovoltaics. This approach 
reduces the CSU’s capital funding needed to install the photovoltaics. 
 
The lieutenant governor noted that Congress is considering the extension and expansion of the 
commercial photovoltaic tax credit which provides the incentive for private companies to invest 
in public agencies. 
 
The committee recommended approval by the board on the proposed resolution (RCPBG 3-08-
03). 
 
Trustee Linscheid adjourned the meeting.  
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COMMITTEE ON CAMPUS PLANNING, BUILDINGS AND GROUNDS 

 
Amend the 2007-2008 Capital Outlay Program, Non-State Funded 
  
Presentation by 
 
Elvyra F. San Juan 
Assistant Vice Chancellor 
Capital Planning, Design and Construction 
 
Summary 
 
This item requests approval to amend the 2007-2008 non-state capital outlay program to include 
the following seven projects: 
 
1. California State University, Dominguez Hills 
 Southeast Soccer Fields PWC $1,100,000 
 
California State University, Dominguez Hills wishes to proceed with the design and construction 
of four soccer fields located north of the Physical Plant building (#80) and east of Parking Lot 7.  
The project will construct four regulation soccer fields on a 9.5-acre site.  Two of the fields will 
be made available for the exclusive use of the university.  The two remaining fields will be under 
control of Anschutz Southern California Sports Complex (ASCSC) and made available to the 
university as schedules permit.  Project scope includes storm water runoff improvements and 
field irrigation from recycled water, in keeping with campus conservation measures.  Soccer 
goals and benches to equip the fields will also be provided by ASCSC. 
 
The project will be funded entirely by Anschutz Southern California Sports Complex, LLC.  The 
anticipated lease agreement terms will require ASCSC to assume all yearly maintenance and 
utility costs for the upkeep of the fields, including water and electricity.  
 
2. California State University, Northridge 
 Faculty/Staff Housing, Phase I PWC $63,607,000 
 
California State University, Northridge wishes to proceed with the design and construction of 
152 townhomes (#161) comprised of approximately 311,000 GSF for university faculty and 
staff.  This project will support the university’s efforts to recruit high caliber faculty and staff by 
being able to offer lower cost housing opportunities as it competes with other national higher 
education institutions.  The project will be located on the north campus property along Lindley 
Avenue between Lassen Street and Andrea Circle.  Each unit will be two stories, ranging from 
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1,400 to 1,750 GSF and have a two-car garage.  The development will include a community 
pool, a park, and guest parking.   
 
The design of this project will be funded through the campus Auxiliary Corporation.  The 
construction will be financed through the CSU Systemwide Revenue Bond program based on 
revenue from housing sales.   
 
3. California State University, Northridge 
      Student Recreation Center PWCE   $69,868,000 
 
California State University, Northridge wishes to proceed with the design and construction of a 
120,000 GSF indoor student recreation center (#129), outdoor field complex, and recreation pool 
located on the east side of the campus.  The indoor facility will include a multi-court gymnasium, 
multipurpose activity court, elevated jogging track, weight and fitness space, climbing wall, 
locker rooms, administrative offices and support space.  The project will provide facilities to 
support the university’s desire to promote a healthy quality of life for its community.  This 
project will provide an inviting, dynamic, state-of-the-art facility with a healthy, social 
atmosphere.  The center will enrich the campus experience for students and encourage greater 
interaction outside of the classroom with faculty and staff, while also encouraging alumni 
involvement and community support. 
 
Students approved a stepped fee structure referendum in fall 2007 as the revenue source to 
finance the design and construction of the Student Recreation Center through the CSU 
Systemwide Revenue Bond program. 
 
4. California State University, San Bernardino 
      Health Center Addition and Renovation PWC    $7,987,000 
 
California State University, San Bernardino wishes to proceed with the design and construction 
of a renovation and addition to the Health Center.  A recent feasibility study confirmed the need 
for an expanded facility capable of providing services similar in scope to those provided at other 
CSU campuses.  The existing Health Center (#21), the smallest of all CSU health centers, was 
built in 1977 and designed to serve 6,000 – 10,000 FTE.  Additional space is needed to 
adequately serve the 18,000 annual visits generated by the current enrollment of 13,000 FTE and 
anticipated master planned growth of 20,000 FTE.  The project’s addition (#42) will double the 
size of the center to accommodate clinical services, health education offices, fitness testing and 
physical therapy, counseling, administrative services areas, and building support space including 
general storage.  The renovation portion of the project will improve utilization of the existing 
space. 
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The project will be financed through the CSU Systemwide Revenue Bond program.  The bond 
will be repaid from student health center facilities fees, passed by referendum in March 2007. 
 
5. San Diego State University 
      Bio Science Center Interior Improvement PWC     $1,338,000 
 
San Diego State University (SDSU) completed the Bio Science Center (#135) in 2006 which 
constructed a 33,000 GSF building adjacent to the North Life Sciences Building (#35).  The five-
story Bio Science Center included build out of all but the second and third floors of the building.  
SDSU is proposing to proceed with the build out of the third floor, approximately 7,800 GSF.  
The improved space will include a new cardiovascular research laboratory, four offices, and 
support space including a cold room, dark room, and conference room in order to provide 
increased research laboratory capacity.  Interior improvement of this facility will enable SDSU to 
expand the research capabilities and the volume of sponsored research funding.  
 
The project will be funded by a donor gift from Mr. Donald and Ms. Darlene Shiley. 
 
6. Sonoma State University 
      University Center PWCE   $62,000,000 
 
Sonoma State University wishes to proceed with the design and construction of an expansion of 
the University Center (#35B).  The first phase of the University Center, a Recreation Center 
(#35A) was funded by a student referendum and completed in the summer 2004.  This facility is 
programmed at 132,500 GSF.  The University Center will provide the necessary retail, food 
services, office space and meeting rooms for student activities, clubs, events, conferences and 
instructional support venues.  It will fulfill the university’s strategic plan by creating centers of 
active student life in support of the residential community. 
 
The project will be financed through the CSU Systemwide Revenue Bond program based on 
revenues from the Sonoma University Enterprise Auxiliary, Student Union and Associated 
Students, Incorporated. 
 
7. Systemwide 
      Phase II Statewide Photovoltaic Initiative PWC   $89,662,000 
 
The Chancellor’s Office and 19 California State University (CSU) campuses wish to proceed 
with the implementation of 10 megawatts of photovoltaic (PV) systems as part of the Phase II 
Statewide Photovoltaic Initiative by the Department of General Services and CSU.  The 
individual PV systems ranging in size from 300 kilowatts to 1,000 kilowatts will be designed, 
constructed, owned and operated by a qualified third-party firm that sells the electrical output to 
the host campus at fixed price for 20 years.  Participating campuses will select from one of three 
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system designs: roof mounted, ground mounted or parking lot canopy.  The host campus will pay 
for only the electricity generated at a rate currently anticipated to be equal to or lower than the 
local utility rate, and the campus will retain ownership of the renewable energy credits (RECs). 
 
The completed projects will annually generate 20,000,000 kilowatt hours and reduce greenhouse 
gas emissions by 7,300 metric tons.  Upon completion of the Phase II Initiative in 2009, CSU 
will have met and exceeded the trustee’s goal of 10 megawatts of renewable energy by 2014, 
five years early and all 23 campuses will have renewable energy systems installed.  CSU is a 
leader for the nation’s universities in renewable energy purchases and on-site renewable energy 
infrastructure. 
 
This project will be funded entirely from a qualified third-party firm that will recover investment 
costs through the campus purchase of the electrical output at each host campus.  
 
The following resolution is presented for approval: 
 

RESOLVED, By the Board of Trustees of the California State University, that 
the 2007-2008 non-state funded capital outlay program is amended to include:  
1) $1,100,000 for preliminary plans, working drawings, and construction for the 
California State University, Dominguez Hills Southeast Soccer Fields project; 2) 
$63,607,000 for preliminary plans, working drawings, and construction for the 
California State University, Northridge, Faculty/Staff Housing, Phase I project; 3) 
$69,868,000 for preliminary plans, working drawings, construction, and 
equipment for the California State University, Northridge, Student Recreation 
Center project; 4) $7,987,000 for preliminary plans, working drawings, and 
construction for the California State University, San Bernardino, Health Center 
Addition and Renovation project; 5) $1,338,000 for preliminary plans, working 
drawings, and construction for the San Diego State University, Bio Science 
Center Interior Improvement project; 6) $62,000,000 for preliminary plans, 
working drawings, construction, and equipment for the Sonoma State University, 
University Center project; and 7) $89,662,000 for preliminary plans, working 
drawings, and construction for the Systemwide, Phase II Statewide Photovoltaic 
Initiative project. 
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COMMITTEE ON CAMPUS PLANNING, BUILDINGS AND GROUNDS 
 
Amend the 2007-2008 Capital Outlay Program, State Funded 
  
Presentation by 
 
Elvyra F. San Juan 
Assistant Vice Chancellor 
Capital Planning, Design and Construction 
 
Summary 
 
This item requests approval to amend the 2007-08 state capital outlay program to include the 
following two projects: 
 
1. California State University, Long Beach 
 Solar Photovoltaic Project PWC $622,000 
 
California State University, Long Beach wishes to proceed with the design and construction of 
the Solar Photovoltaic Project. The proposed project will install 4,390 square feet of solar 
photovoltaic panels on the roof of the Vivian Engineering Center (#50). The project will benefit 
the campus by increasing the current photovoltaic capacity of 300 kilowatts to 350 kilowatts to 
serve current needs and minimize the use of on-peak electricity. Additionally, the completed 
project will annually generate nearly 67,733 kilowatts hours, reduce greenhouse gas emissions 
by 25 metric tons, and produce $8,000 in avoided utility costs, advancing the campus in meeting 
the trustees’ energy reduction goals and greenhouse gas reduction goals in AB 32. 
 
The project will be funded primarily by campus funds and limited utility self generation 
incentive funds. 
   
2. California State Polytechnic University, Pomona 
      Energy and Utility Efficiency Retrofit PWC    $9,500,000 
  
California State Polytechnic University, Pomona wishes to proceed with the design and 
implementation of the Energy and Utility Efficiency Retrofit project. This project includes the 
lighting and mechanical retrofits of seven aging academic campus buildings: improvements to 
campus recycled and potable water distribution infrastructure; and control systems upgrades to 
improve control and management of water production and consumption on campus and reduce 
campus reliance on city water. The seven buildings (with an average age of 45 years) will be 
retrofitted and upgraded with high efficiency lighting system improvements including installation 
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of computerized energy management systems, direct digital controls, conversion of double duct 
air distribution systems to variable air volume, high efficiency motors, laboratory fume hood 
controls, high efficiency hot water boilers, installation of window films, and power management 
for networked PCs. 
 
This project is using the CSU Energy Service Agreement delivery method. After completion of a 
preliminary audit, Noresco, Inc. was selected as the energy service provider, who performed the 
investment grade assessment identifying the proposed conservation measures. 
 
The project will be funded from utility incentive funding with a payback of 15 years or less, and 
equipment-lease financing over a maximum 15-year term. The loan will be repaid from the 
projected annual avoided utility costs. 
 
The following resolution is presented for approval: 
 

RESOLVED, By the Board of Trustees of the California State University, that 
the 2007-2008 state funded capital outlay program is amended to include:  
1) $622,000 for preliminary plans, working drawings, and construction for the 
California State University, Long Beach, Solar Photovoltaic project;  
and 2) $9,500,000 for preliminary plans, working drawings, and construction for 
the California State Polytechnic University, Pomona, Energy and Utility 
Efficiency Retrofit project.  
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COMMITTEE ON CAMPUS PLANNING, BUILDINGS AND GROUNDS 
 

Status Report on the 2008-2009 State Funded Capital Outlay Program 
 
Presentation By 
 
Elvyra F. San Juan 
Assistant Vice Chancellor 
Capital Planning, Design and Construction 
 
Summary and Background 
 
The California State University’s (CSU) proposed 2008-09 Capital Outlay Program and the Five-
Year Capital Improvement Program 2008-09 through 2012-13 were presented at the September 
2007 Board of Trustees’ meeting.  The trustees approved a 2008-09 state funded priority list 
totaling $452.6 million.  The governor’s budget was published on January 10, 2008, and included 
$357.9 million for 24 CSU projects funded from old bond funds ($42.9 million) and a proposed 
future 2008 general obligation bond fund ($315.0 million).  The governor’s budget 
recommended an increase in CSU’s annual capital funding from $345 million to $395 million for 
a total of $790 million from the proposed two-year general obligation bond fund. 
 
In its February 20, 2008 Analysis of the 2008-09 Budget Bill, the Legislative Analyst’s Office 
(LAO) recommended the Legislature reduce the proposed appropriations for two projects 
included in the governor’s budget.  In both cases the LAO agreed that the existing facilities are 
obsolete and in need of replacement, but objected to the projects because the increase in 
instructional capacity is not justified due to the underutilization of campus facilities during the 
summer term.  In response to the LAO, the CSU recommended that the two projects proceed as 
budgeted because the CSU takes into account legislative targets for summer enrollment in sizing 
the facilities and the campuses support expanding summer enrollment, but must do so in a cost 
effective manner. 
 

Trustees’ Budget Request Governor’s Budget Legislative Analyst’s Office 
$419.9 M $357.9 M $354.8 M 

 
A detailed handout will be presented comparing the trustees’ budget request, the governor’s 
budget, the recommendations made by the Legislative Analyst’s Office, and the legislative 
actions to date. 
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COMMITTEE ON CAMPUS PLANNING, BUILDINGS AND GROUNDS 
 
Draft State and Non-State Funded Five-Year Capital Improvement Program 2009-2010 
through 2013-2014 
 
Presentation By 
 
Elvyra F. San Juan 
Assistant Vice Chancellor 
Capital Planning, Design and Construction 
 
Summary 
 
This information item provides the Board of Trustees the draft state and non-state funded five-
year capital improvement program 2009-10 through 2013-14 based on the current status of 
project review.  The draft program is included with the agenda mailing. 
 
Background 
 
The Board of Trustees adopted the categories and criteria to be used in setting project priorities 
for the CSU state funded five-year capital improvement program at the July 2007 meeting.  We 
anticipate returning to the board in September 2008 for approval of the final five-year plan 
including the 2009/10 action-year request.  Additional refinements to project scope and budget 
will occur prior to requesting final board approval.  The projects are currently indexed at the 
estimated July 2009 Engineering News-Record California Building Construction Cost Index 
(CCCI 5334). 
 
Action 
 
Funding for the state funded program is dependent upon voter approval of a new general 
obligation bond measure that would occur in November 2008.  The Governor’s Budget identifies 
that $395 is an appropriate funding level in light of the construction escalation impact since the 
Governor’s Compact initially supported $345 million per year for CSU’s capital program needs.  
In order to keep funding options open, the board’s approval of the final capital outlay program 
will direct staff to negotiate with the Governor’s Office during the budget process to maximize 
funding opportunities for the campuses. 
 
The non-state program will be funded through campus auxiliary organizations, donations, grants, 
student union, student health center and parking programs.  The latter three programs rely on 
user fees to repay Systemwide Revenue Bonds issued by the Board of Trustees. 
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The following resolution is presented for approval: 
 

RESOLVED, By the Board of Trustees of the California State University, that: 
 
1. The Draft State and Non-state Funded Five-Year Capital Improvement 

Program 2009-10 through 2013-14 is approved. 
 
2. The chancellor or his designee is requested to explore all reasonable funding 

methods available and communicate to the governor and the legislature the 
need to provide funds for the CSU state funded plan in order to develop the 
facilities necessary to serve all eligible students. 

 
3. The chancellor or his designee is directed to return to the Board of Trustees 

for approval of the final State and Non-state Funded Five-Year Capital 
Improvement Program 2009-10 through 2013-14, including the 2009-10 
action-year request. 
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COMMITTEE ON CAMPUS PLANNING, BUILDINGS AND GROUNDS 

 
Certify the Final Environmental Impact Report and Approve Campus Master Plan 
Revision with Enrollment Ceiling Increase at California State University, Long Beach 
 
Presentation by 
 
Elvyra F. San Juan  
Assistant Vice Chancellor 
Capital Planning, Design and Construction 
 
Summary 
  
This agenda item requests the following actions by the Board of Trustees for California State 
University, Long Beach: 
 

• Certify a Final Environmental Impact Report (FEIR) 
• Approve an increase in the master plan enrollment ceiling from 25,000 Full Time 

Equivalent Students (FTE) to 31,000 FTE 
• Approve the proposed campus master plan revision dated May 2008 
• Approve off-site mitigation funding in the amount of $320,000 based on an 

agreement in principle with the City of Long Beach. 
 
Attachment “A” is the proposed campus master plan. Attachment “B” is the existing campus 
master plan approved by the Board of Trustees in July 2003. 
 
The board must certify that the FEIR is adequate and complete under the California 
Environmental Quality Act (CEQA) in order to approve the proposed campus master plan 
revision. The FEIR with Findings of Fact and Statement of Overriding Considerations, and the 
Environmental Mitigation Measures are available for review by the board and the public at 
http://www.ppfm.csulb.edu/masterplan.html. 
 
The FEIR concluded that at the time the campus enrollment level reaches 31,000 FTE, the 
project would result in remaining significant and unavoidable impacts in the following areas: 
 
1. Traffic: on one segment of Interstate 405 between Bellflower Boulevard and Lakewood 

Boulevard; and, at two study intersections: Bellflower Boulevard/Stearns Street, and  
Bellflower Boulevard/7th Street as no adequate right-of-way is available to implement 
identified improvements at these two intersections;  

2. Project-specific and cumulative air quality impact from vehicular emissions;  
3. Cumulative contribution to solid and hazardous waste disposal at regional landfills; and 

http://www.ppfm.csulb.edu/masterplan.html
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4. Short-term project-specific and cumulative air quality, noise, and vibration impacts from 

peak construction days. 
 
Consistent with the City of Marina California Supreme Court decision, California State 
University, Long Beach (CSULB) and the City of Long Beach have reached agreement in 
principle regarding their respective responsibilities for mitigating off-site traffic impacts. 
Pursuant to this agreement, trustee approval is sought to request $320,000 in capital funding 
from the Governor and Legislature for CSU fair share off-site mitigation costs related to 
intersection improvements at five intersections along the Atherton Street corridor on the northern 
boundary of the campus. Based on comments received from the City of Long Beach, three 
additional intersection improvements are warranted and through negotiations have been included 
in the final fair share mitigation determination.  
 
The university would consider use of its property for contributions to mitigation involving 
potential future improvements at the intersections of 7th Street with West Campus Drive and with 
East Campus Drive with appropriate credit recognized by the City and/or other appropriate 
agencies. All significant impacts other than those mentioned above can be mitigated to a less 
than significant level with mitigation measures identified in the FEIR. 
 
 
Potentially Contested Issues 
 
Pursuant to the trustees’ request that contested issues be noted early in the agenda item, the 
following two (2) issues are discussed:  
 
1. Neighborhood Parking: Neighbors are concerned about spillover parking in the area 

surrounding the campus as a result of campus growth.   
 
CSU Response: The campus master plan provides for two additional on-campus parking 
structures. A total of five parking structures will be provided for student parking on-campus, 
including two existing structures, a parking structure currently under construction, two new 
planned parking structures, and parking provided in surface lots. Collectively, these will increase 
the campus parking spaces from 14,700 (current count) to approximately 17,600 spaces. The 
university is committed to working with the City of Long Beach and other stakeholders to 
address concerns about student parking and traffic in surrounding areas. The FEIR includes the 
following mitigation to address concerns about parking: “The university will consult with the 
City of Long Beach to examine the feasibility of instituting additional neighborhood parking 
restrictions in the campus vicinity.” The university actively discourages off-campus parking via 
an information program to help ensure that students and visitors park only in campus-designated 
areas. The university will expand and continue implementation of these programs to minimize 
student parking spillover into surrounding neighborhoods. 
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2. Traffic: Community concerns about increased traffic on residential streets and other 
intersections within the area.      
   
CSU Response: The traffic impacts on the study intersections can be mitigated with 
improvements identified in the FEIR, except for the one segment of Interstate 405 between 
Bellflower Boulevard and Lakewood Boulevard, and the Bellflower Boulevard/Stearns Street 
and Bellflower Boulevard/7th Street intersections because no adequate right-of-way is available 
to implement identified improvements at these two intersections, which makes the recommended 
mitigation infeasible. The university and City have determined the campus fair share cost for 
other impacted intersection improvements at $320,000. The university implements numerous 
programs to reduce vehicular trips, which limit traffic spillover into nearby neighborhood.  

 
Background 
 
The Board of Trustees approved the last revision to the current master plan in July 2003 which 
provided for an enrollment ceiling of 25,000 FTE. In 2006, the university recorded the second 
highest enrollment in the CSU system. With rising enrollment and the need to accommodate 
growth, a comprehensive campus physical master plan study was initiated to further the 
university’s mission and to document the vision for the physical environment of the campus 
through the build-out year of 2020. 
 
The major objectives of the proposed campus master plan revision include: 
 

• Share in the need to accommodate increased demand for higher education by students 
in California by providing the necessary facilities and improvements 

• Improve, update, and replace outdated, inefficient and obsolete facilities 
• Provide high quality services that enhance access and usability 
• Maintain and enhance campus character, open space, and the quality of the physical 

environment 
 
The responsibility to assess campus capacity was undertaken by the campus’s Resource Planning 
Process (RPP) committee. A set of faculty and staff task forces were assembled to study the key 
issues: Instruction, Instructional Technology, Scheduling & Facilities Use, the Campus Physical 
Plan, Access & Equity, Program Growth and Balance, and Student Services. Student 
participation was invited and a presentation was made to the Associated Student Senate. 
 
Each task force reported its findings to the RPP committee, which reviewed the findings and 
recommended the university should seek an enrollment ceiling increase from the current 25,000 
FTE to 31,000 FTE. A set of accompanying objectives regarding campus growth included:   
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Objectives for campus growth: 
 
• Timetable. Growth to occur in a controlled manner over a period of twenty years. 
• Parking and Traffic. Parking and traffic demands must be met by construction of new 

parking structures and implementation of traffic flow measures. 
• Green Space. Current campus green space must be preserved and protected. 
• Quality of Instruction. The quality of instruction must be maintained at current levels. 
• Quality of Student Experience. The quality of student experience must be maintained at 

levels at least equal to what the campus currently enjoys.  
• Resources. Instructional resources must be maintained at the current per student level 

(marginal cost funding). 
• Diversity. The diversity of the student, faculty, and staff populations must be maintained.   
• Faculty. Tenured/tenure-track faculty as a proportion of all faculty should not be reduced. 
• Relocation Space. If possible, “surge space” (space for temporary relocation of programs) 

should be identified in advance of major capital project implementation.  
• Scheduling. The campus should improve the efficiency of its scheduling practices, 

especially to assist with peak facility use and traffic management needs.  
• Program Balance. The campus should continue to maintain a balance of undergraduate 

and graduate programs and professional and arts and sciences programs. 
 

The university believes that the recommended 6,000 additional FTE enrollment growth will 
require significant new construction, major renovations, additional program funding, and faculty 
hiring, all of which are critical to the campus. This proposed master plan revision will guide 
strategic planning and decisions regarding the allocation of resources for future development. 
 
Community Outreach 
 
Presentations of the proposed master plan revision and enrollment ceiling increase were made to 
the Academic Senate, the Associated Students, the Alumni Board, Staff Council, Campus 
Planning Committee, University Resource Council, and the Resource Planning Process 
Committee. Presentations were also made to the past and current city managers of the City of 
Long Beach, to council members representing the third and fourth districts (which are closest to 
the campus), and to a general neighborhood meeting. 
 
Enrollment Ceiling Increase  
 
Over the ten year period from 2006 to 2016, the California Department of Finance (DOF) has 
projected the CSU to grow from 343,103 FTE to 385,932 FTE, about 12 percent.1 CSU Long 

 
1 California Department of Finance, California Public Postsecondary Enrollment Projections, 2006 Series, 
http://www.dof.ca.gov/HTML/DEMOGRAP/ReportsPapers/Projections/Enrollment/Postsecondary/documents/PostscndryPrjctns.
xls, retrieved March 11, 2008 

http://www.dof.ca.gov/HTML/DEMOGRAP/ReportsPapers/Projections/Enrollment/Postsecondary/documents/PostscndryPrjctns.xls
http://www.dof.ca.gov/HTML/DEMOGRAP/ReportsPapers/Projections/Enrollment/Postsecondary/documents/PostscndryPrjctns.xls
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Beach has and continues to be an exceptionally high demand CSU campus. For fall and spring 
2007-08, the university received over 72,500 applications – more than double the number a 
decade ago. Over 66,000 of these applications were for the fall term including over 45,000 
freshman applications.  For the fall 2008 cycle, the campus experienced yet another increase with 
freshman applications exceeding 48,000. The campus will limit enrollment increases based on 
the CSU guidelines at an annual rate of 2 to 2 ½ percent. The proposed master plan revision is 
based on the assumption that enrollment will increase at the same percentages. 
 
The university has taken many steps to accommodate student enrollment efficiently. The campus 
has developed the capacity to use information regarding student needs for courses to manage 
enrollment. The campus is developing the capabilities of the Common Management System 
(CMS) to provide data useful for this purpose. Within Academic Affairs, instructional resource 
allocations are driven by evidence of student needs. During 2006-07, the campus hired a 
scheduling consultant to assist in evaluating campus scheduling practices. The consultant found 
the university remarkably efficient in facilities use and scheduling compared to other institutions 
with whom the consultant had worked. Based on the consultant’s study, the campus adopted a 
number of new scheduling practices for fall 2007 and 2008 to improve facilities use.  
 
Additionally, the campus has taken steps to maximize space utilization. The university schedules 
all large lecture classes to maximize room capacity except in cases where there are a fixed ratio 
of lecture to laboratory stations or other essential reasons to control class size. Lower enrollment 
courses have been reduced and replaced with higher demand courses. Some small format classes 
are being reclassified into larger formats. Colleges have reduced assigned time and sabbaticals to 
make faculty available for more instruction. Graduate classes in the College of Education are 
sized between 30-40 students. The University Theatre has been converted from a performance 
venue to a large classroom. Many rooms have been reclassified from Department Specific Use to 
University Pool to increase utilization.   
 
The university is attempting to balance efficiency in facilities use with campus and system goals 
in the areas of student retention, progress to degree, and graduation. One of the clearest 
conclusions of the existing research literature on student retention is that an individual 
relationship between a student and a faculty member is a very strong factor in student success.  
Thus, it is unwise to eliminate from the curriculum all opportunities for small group contact 
between faculty and students. The university is actively attempting to use a linking strategy in 
which large lectures are paired with smaller classroom experiences. In all cases, the campus is 
making major efforts to schedule facilities for efficient and appropriate use. 
 
The university is also seeking higher use of existing facilities through increased summer term 
participation, commonly referred to as Year Round Operation (YRO). Since the 1960s, making 
fuller use of the summer term has been viewed as a viable response to serve increasing numbers 
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of students with existing classrooms, and the capacity of future academic facilities assumes the 
university will meet its target for summer participation. In response, the campus set out with a 
plan to increase state-supported summer enrollment by 400 FTE (12%) from 2005 to 2006 by 
prioritizing high-demand classes, funding colleges for any course that would meet minimum 
enrollment limits, increased marketing, and substantially enhancing summer financial aid. The 
university increased its summer enrollment by 350 FTE (11%). While high-demand courses were 
offered and funded, over 6,000 seats remained available in summer classes, indicating that the 
university easily met the student demand, but at a cost of running classes about 20% above 
academic year costs, due to higher average faculty salaries necessitated by collective bargaining 
agreements and lower average class enrollments. The summer 2007 term enrolled over 10,400 
students and realized 3,717 FTE or 13% of the academic year (spring/fall term) enrollment, and 
29% of the academic year head count. 
 
The university has continued to serve all the students that space and resources make it possible to 
offer a quality education. The campus has completed a study of ways to increase capacity to 
serve students while accommodating a higher FTE enrollment ceiling.  
 
Proposed Revisions 
 
The strategic approach of the proposed master plan revision is to provide in-fill projects which 
will be constructed in the interior area of the campus, as well as replacement projects that will 
replace aged, obsolete, and inefficient facilities. These replacement projects typically require the 
demolition of an existing building.  
 
The principal changes and additions are identified in Attachment A and reflect the major 
elements of the newly developed comprehensive 2008-2020 proposed campus master plan. 
Collectively, these changes add 0.25 million gross square feet of academic and academic support 
space. The master plan adds approximately 2,000 beds for students and 2,900 parking spaces for 
faculty and students – essential for recruitment and retention. 
 
Proposed significant changes as noted on Attachment “A” follow:  
 
Hexagon 1:   Liberal Arts Replacement Building (#99) – This project replaces three obsolete and 

seismically deficient classroom/office buildings (#11-13) with a three-story facility 
to house Liberal Arts programs and offices. 

 
Hexagon 2:   Student Services Addition (#100) – This addition is an expansion of Brotman Hall 

(#1), providing approximately 60,000 GSF of new space for student services. 
 
Hexagon 3:   Peterson Hall 1 & 2 Replacement Buildings (#30, 31) – Two obsolete and code 

deficient buildings (#37, 38) will be replaced with two modern classroom and 
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laboratory facilities to support the campus deficits in laboratory, faculty offices, 
general administration, and media space. 

 
Hexagon 4:   Student Housing, Phase 1 (#101A-D) – This will be the first phase of a two phase 

program that will provide 980 new student beds on the northwest side of campus. 
 
Hexagon 5:  Student Housing, Phase 2 (#102A-C) – This will be the second phase of the student 

housing program which will provide an additional 1,034 student beds and support 
facilities. 

 
Hexagon 6:   Parking Structure 4 (#96) – This parking facility will be located on the northwest 

side of campus and provide 1,800 parking spaces. 
 
Hexagon 7:   Parking Structure 5 (#97) – This parking facility will be located on the southeast 

side of campus and will provide 1,100 parking spaces. 
 
Hexagon 8:   Soccer Complex (#103) – This facility will support physical education kinesiology 

and team sports with new soccer fields and running tracks including grandstand 
bleachers and night lighting. 

 
Hexagon 9:  Food Services Building (#104) – This student dining facility will support future 

enrollment growth by providing food services, indoor and outdoor seating, and 
other amenities in the northwest side of campus. 

 
Fiscal Impact  
 
To rectify existing building deficiencies, accommodate an increase of 6,000 FTE, and provide 
needed site and facility improvements included in the proposed master plan revision, an 
estimated $227 million of future state capital funding and $545 million of future non-state capital 
funding will be required.  
 
The university is in discussions with the City of Long Beach concerning off-site mitigation and 
fair share costs. It is anticipated that $320,000 in CSU capital outlay funds would be paid to the 
City in accordance with an agreement to be reached and (1) other co-funding is secured by the 
City, and (2) based on design and construction milestones completed for the proposed 
intersection improvements.    
 
California Environmental Quality Act (CEQA) Action  
 
A Final Environmental Impact Report (FEIR) has been prepared to analyze the potential 
significant environmental effects of the proposed master plan revision in accordance with CEQA 
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requirements and State CEQA Guidelines. The FEIR is presented to the Board of Trustees for 
review and certification. The FEIR is a “Program EIR” pursuant to CEQA Guidelines, Sections 
15161 and 15168 which allow for the preparation of the Program EIR for a series of future 
actions and development proposals that can be characterized as one large project, yet which 
contains no specific individual construction level project analyses. 
 
Since the Project involves the adoption of a master plan revision and enrollment ceiling increase, 
without specific building projects being approved and authorized for construction, the Program 
EIR is the appropriate CEQA document and the level of detail provided is in accordance with the 
level of detail required for a Program EIR. Issue areas are fully discussed and disclosed in this 
EIR and no issues have been deferred. Impacts have been analyzed to the fullest extent possible 
with available information, and where a potentially significant impact is identified, mitigation 
measures have been proposed to reduce the impact. 
 
The FEIR Table ES-1, “Summary of Impacts and Mitigation Measures,” lists all environmental 
impacts, the level of impact before mitigation, proposed mitigation measures, and the level of 
significance after mitigation. As noted, the FEIR concluded that the implementation of the 
proposed master plan revision will result in significant and unavoidable impacts with regards to 
air quality, traffic, solid and hazardous waste facilities, and short-term construction-related air 
quality, noise and vibration. All other impacts analyzed in this FEIR were found to be either less 
than significant or can be mitigated to less than significant levels with mitigation measures 
identified in the FEIR.   
 
The university and City have reached agreement in principle on mitigation measures to reduce 
the impacts on traffic conditions to a less-than-significant level. CSU Long Beach would also 
consider use of university property for contribution to mitigation involving potential future 
construction of improvements at 7th Street and West Campus Drive providing appropriate credit 
is recognized by the City and/or responsible agency. There are no additional feasible mitigation 
measures under the authority and jurisdiction of the Board of Trustees that would reduce the 
identified significant impacts.  Further, as there is no guarantee that the legislature will 
appropriate funds to support the fair share payment of the cost of identified intersection 
improvements, this impact must ultimately be considered remaining and unavoidably significant. 
Even with the implementation of the portion of the mitigation measure that is under the control 
of the board, the board cannot guarantee full implementation of all aspects of the measures 
necessary to reduce traffic impacts to less than significant levels. 
 
Public Review Process 
 
A Notice of Preparation (NOP) of the Draft Environmental Impact Report (Draft EIR) was 
mailed to state and local agencies. Comments were received for the NOP between June 22, 2007 
and July 23, 2007. 
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Based on the NOP scoping process, the following environmental topics were deemed to require 
study in the Draft EIR:  Traffic, Circulation, and Parking; Air Quality; Noise; Fire and Police 
Protection Services; Utilities and Service Systems; Water Supply and Quality; Archaeological 
Resources; Aesthetics, Light, and Glare; and Construction Effects. 
 
The Draft EIR was released for public and agency review on January 15, 2008, for a period of 
45-days. Copies of the Draft EIR document and technical appendices were made available for 
public review at the campus library, the campus office of Physical Planning and Facilities 
Management, the Los Altos Public Library, and on line on the campus master plan website 
(http://www.ppfm.csulb.edu/masterplan.html. An advertisement announcing the completion of 
the Draft EIR and a public hearing meeting appeared in the Public Notices section of the Press-
Telegram on Saturday, January 12, 2008. The campus held a public hearing meeting on February 
6, 2008 to provide the public an opportunity to comment on the adequacy of the information 
presented in the Draft EIR. Notifications were mailed via hard copy and electronically to twenty-
seven groups representing the City of Long Beach, neighborhood associations near the campus, 
City of Long Beach management, City Councilmen from the 3rd and 4th districts, and federal, 
state and local agencies. University representatives attended meetings with local neighborhood 
associations and with City of Long Beach management and planning staff to discuss the 
proposed master plan revision, the enrollment ceiling increase, and the Draft EIR. 
 
A number of oral comments were received at the public hearing and a total of 20 written 
comment letters were received at the close of the Draft EIR public review period. There were 
four letters from public agencies, one letter from the Native American Heritage Commission, and 
fifteen letters from private citizens and organizations. The majority of the comments expressed 
concerns about student parking and traffic in local neighborhoods and these major issues are 
summarized from the public and agency comments in the Potential Contested Issues section in 
this agenda item. 
 
Other comments included City of Long Beach comment about ambient traffic growth rate used 
in the traffic study and improvements at five intersections along the Atherton Street corridor. The 
ambient traffic growth and the related project trip generation results in a combined yearly growth 
rate close to the City of Long Beach’s one percent. The university agrees with comments 
provided by the City of Long Beach and the proposed improvements would address those 
concerns. A mitigation measure identifying a fair share responsibility for the signalization of 
certain intersections has been included in the FEIR. 
 
In addition, there were comments suggesting the use of off-campus satellite parking lots, 
mandating parking fees for all students, and using web-based instruction to alleviate student 
parking and traffic on residential streets. The university is interested in exploring options for off-
site satellite parking lots and has been examining the potential feasibility of a number of 

http://www.ppfm.csulb.edu/masterplan.html
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locations. On campus parking is preferable however, supporting Transportation Demand 
Management program (TDM), accessibility and pedestrian oriented campus goals. The campus 
parking program provides on campus parking facilities as authorized under the provisions of 
Section 89701 of the Education Code. The program itself is self-supporting and derives most of 
its revenues from parking fees paid by students, faculty, staff, and visitors. Mandating parking 
fees for all (e.g., those that do not have cars, ride the bus, etc.) would be in direct conflict with 
the TDM the university supports and could result in modal shifts away from carpooling and 
transit, which in turn would result in a greater demand for parking and result in significant 
impacts to traffic congestion, neighborhood parking, air quality and noise impacts. A 
technology-based learning tool known as BeachBoard is used by faculty to put course materials 
on the web for access through the internet by students and faculty. The university also offers 
hybrid courses, augmented with electronic assignments and distance education courses entirely 
online. The university plans to increase these course offerings as these have been well received 
by both faculty and students and have the added benefit of supporting TDM goals.   
 
Other comments expressed concern about pedestrian safety on residential streets due to increased 
traffic and suggested the increased use of the university police to patrol residential areas and 
issue parking tickets. University police already issue tickets to drivers and/or pedestrians who 
violate traffic safety regulations within and immediately adjacent to the campus. The university 
will continue to work with the City of Long Beach to coordinate traffic safety and  improve 
street lighting in addition to a combination of traffic calming measures that will reduce the 
negative effects of vehicular traffic and improve conditions for pedestrian users of local streets.  
 
Alternatives  
 
The FEIR evaluated four alternatives in accordance with CEQA Guidelines: 
 
• No Project – Continuation of Current Campus Master Plan Alternative: Pursuant to the 

No Project Alternative, the campus would continue to operate under the previously adopted 
campus master plan. With no change in existing conditions, including enrollment, facilities, 
and programs, this alternative would eliminate potentially adverse impacts when compared 
with the proposed project. However, this alternative would not achieve any of the major 
master plan objectives to accommodate demand for higher education by students in 
California; to improve, update, and replace outdated, inefficient and obsolete facilities, and 
provide for the necessary expansion of academic programs and additional student housing on 
campus. 
 

• Smaller Facility Development Alternative: Pursuant to this alternative, the campus would 
be limited to smaller facility development by continuing to use aged buildings, many of 
which were constructed in the 1950s and are beyond their useful life. As the requirements 
and techniques of modern instruction have changed over the last 50 years, the campus has 
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attempted to make modifications to meet current building and safety codes and to address the 
needs of contemporary academic programs. 
 
This alternative would maintain and enhance campus open space, character, and the quality 
of the physical environment, similar to that of the proposed master plan, but it would not 
achieve the primary project objective to provide adequate facilities to accommodate demand 
for enrollment growth as with the proposed master plan. Ultimately, many of these potential 
students, many of whom are local residents, would not have access to a public university 
education. The smaller project alternative would also not achieve the primary objective to 
update and replace inefficient and obsolete facilities and enhance access to the same degree 
as identified in the proposed master plan.   
 

• More Student Housing Alternative: Pursuant to this alternative, the campus enrollment 
level would reach 31,000 FTE with additional campus housing over the proposed master 
plan; as a result peak hour commuter trips would be reduced, thereby minimizing vehicular 
traffic impacts. As a large urban campus, the campus currently has only 2,000 beds available 
with waiting lists that far exceed the availability. Under the proposed master plan, the current 
bed count would be increased to some 4,000 bed spaces, or about 13 percent of FTE 
capacity. This student housing alternative would not achieve the objective of maintaining and 
enhancing campus open space to the same degree as with the proposed master plan.  
 

• Environmentally Superior Alternative:  Among the alternatives considered, none of the 
alternatives discussed is considered clearly environmentally superior to the project. Each 
alternative results in potential impacts, with a number of impacts that may be greater and 
some impacts that may be lesser than those associated with the proposed campus master plan.  
 

The following resolution is presented for approval: 
  

RESOLVED, by the Board of Trustees of the California State University, that: 
 
1. The Final EIR for the California State University, Long Beach Campus 

Master Plan and Enrollment Ceiling Increase dated May 2008 has been 
prepared to address potential significant environmental impacts, mitigation 
measures, and project alternatives, comments and responses to comments 
associated with the master plan revision and proposed enrollment ceiling 
increase, pursuant to the requirements of the California Environmental Quality 
Act, the CEQA Guidelines, and CSU CEQA procedures. 
 

2. The Final EIR addresses the proposed master plan revision, enrollment ceiling 
increase, and all discretionary actions relating to the project, as identified in 
the Project Description, Section 2 of the Final EIR.   
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3. This resolution is adopted pursuant to the requirements of Section 21081 of 

the Public Resources Code and Section 15091 of Title 14 of the California 
Code of Regulations (CEQA Guidelines), which require that the Board of 
Trustees make findings prior to the approval of a project along with a 
statement of facts supporting each finding. 
 

4. This board hereby adopts the Findings of Fact and related mitigation measures 
identified in the Mitigation Monitoring Program for Agenda Item 5 of the 
May 13-14, 2008 meeting of the Board of Trustees’ Committee on Campus 
Planning, Buildings and Grounds, which identifies specific impacts of the 
proposed project and related mitigation measures, which are hereby 
incorporated by reference. 
 

5. The board has adopted the Findings of Fact that include specific overriding 
considerations that outweigh certain remaining unavoidable significant 
impacts to long-term air quality, solid and hazardous waste disposal, traffic, 
and construction-related air quality, noise, and vibration.  
 

6. The Final EIR has identified potentially significant and unavoidable impacts 
that may result from project implementation.  However, the Board of Trustees, 
by adopting the Findings of Fact, finds that the inclusion of certain mitigation 
measures as part of the project approval will reduce most, if not all, of those 
effects to less than significant levels.  Those impacts, which are not reduced to 
less than significant levels, are identified and overridden due to specific 
project benefits. 
 

7. A portion of the mitigation measures necessary to reduce traffic impacts to 
less than significant are the responsibility of and under the authority of the 
City of Long Beach. While the City and university have agreed in principle 
regarding off-site mitigation measures, the board cannot guarantee that certain 
mitigation measures that are the sole responsibility of the City will be 
implemented in a timely manner. The board therefore finds that certain 
impacts upon traffic may remain significant and unavoidable if mitigation 
measures are not implemented, and therefore adopts Findings of Fact that 
include specific Overriding Considerations that outweigh the remaining, 
potential, unavoidable significant impacts with respect to traffic conditions on 
streets and intersections that are not under the authority and responsibility of 
the board. 
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8. Prior to the certification of the Final EIR, the Board of Trustees has reviewed 

and considered the above-mentioned Final EIR, and finds that the Final EIR 
reflects the independent judgment of the Board of Trustees. The board hereby 
certifies the Final EIR for the proposed project as complete and adequate in 
that the Final EIR addresses all significant environmental impacts of the 
proposed project and fully complies with the requirements of CEQA and the 
CEQA Guidelines.  For the purpose of CEQA and the CEQA Guidelines, the 
administrative record of proceedings for the project is comprised of the 
following: 

 
a. The Draft EIR for California State University, Long Beach 

Campus Master Plan and Enrollment Ceiling Increase, May 2008; 
b. The Final EIR, including comments received on the Draft EIR, and 

responses to comments; 
c. The proceedings before the Board of Trustees relating to the 

subject project, including testimony and documentary evidence 
introduced at such proceedings; and 

d. All attachments, documents incorporated, and references made in 
the documents as specified in items (a) through (c) above. 

 
9. It is necessary, consistent with the California Supreme Court decision in City 

of Marina, for CSU to pursue mitigation funding from the legislature to meet 
its CEQA fair share mitigation obligations. The chancellor is therefore 
directed to request from the governor and the legislature, through the annual 
state capital budget process, the future funds ($320,000) necessary to support 
costs as determined by the trustees necessary to fulfill the off-site mitigation 
requirement of the CEQA. 
 

10. In the event the request for mitigation funds is approved in full by the 
Governor and the Legislature, the chancellor is directed to proceed with 
implementation of the California State University, Long Beach, Campus 
Master Plan and Enrollment Ceiling Increase dated May 2008. Should the 
request for funds only be partially approved, the chancellor is directed to 
proceed with implementation of the project, funding identified mitigation 
measures to the extent of the available funds. In the event the request for 
funds is not approved, the chancellor is directed to proceed with 
implementation of the project consistent with resolution number 11 below.  

 
11. Because this board cannot guarantee that the request to the legislature for the 

necessary mitigation funding will be approved, or that the local agencies will 
fund the measures that are their responsibility, this board finds that the 
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impacts whose funding is uncertain remain significant and unavoidable, and 
that they are necessarily outweighed by the Statement of Overriding 
Considerations adopted by this board. 
 

12. The board hereby certifies the Final EIR for the California State University, 
Long Beach Campus Master Plan and Enrollment Ceiling Increase dated May 
2008 as complete and in compliance with CEQA. 
 

13. The mitigation measures identified in the Mitigation Monitoring and 
Reporting Program are hereby adopted and incorporate any necessary 
agreements.  These mitigation measures shall be monitored and reported in 
accordance with the Mitigation Monitoring and Reporting Program for 
Agenda Item 5 of the May 13-14, 2008 meeting of the Board of Trustees’ 
Committee on Campus Planning, Buildings and Grounds, which meets the 
requirements of CEQA (Public Resources Code, Section 21081.6). 
 

14. The project will benefit the California State University. 
 

15. The above information is on file with The California State University, Office 
of the Chancellor, Capital Planning, Design and Construction, 401 Golden 
Shore, Long Beach, California 90802-4210 and at California State University 
Long Beach, Physical Planning and Facilities Management, 1250 Bellflower 
Boulevard, Long Beach, California 90840-0127. 
 

16. The California State University, Long Beach Campus Master Plan and 
Enrollment Ceiling Increase dated May 2008 is approved at a master plan 
enrollment ceiling of 31,000 FTE. 
 

17. The chancellor or his designee is requested under the Delegation of Authority 
by the Board of Trustees to file the Notice of Determination for the project. 
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CALIFORNIA STATE UNIVERSITY, LONG BEACH 
 
Proposed Master Plan 
 
Master Plan Enrollment: 31,000 FTE 
Master Plan Approved by the Board of Trustees:  January 1963, February 1963 
Master Plan Revision Approved by the Board of Trustees:  September 1965, June 1966, November 1970, January 1972, May 1972, March 
1974, July 1976, September 1976, November 1978, March 1982, January 1984, November 1984, November 1985, July 1986, September 
1988, November 1990, September 1991, September 1994, November 1994, July 2003, May 2008 
 
1. E. James Brotman Hall 
2. Student Health Services 
3. Nursing 
4. Soroptimist House 
5. Family and Consumer Sciences 
6. University Student Union 
7. Cafeteria 
8. Bookstore 
9. Psychology 
10. Liberal Arts 5 
11. Liberal Arts 4 
12. Liberal Arts 3 
13. Liberal Arts 2 
14. Liberal Arts 1 
15. Faculty Office 3 
16. Faculty Office 2 
17. Lecture Hall 150-151 
18. KKJZ 
19. Library 
20. Academic Services 
21. Multi-Media Center 
22. Education 1 
23. Education 2 
24. McIntosh Humanities Office Building 
25. Language Arts Building 
26. Studio Theatre 
27. University Theatre 
28 University Telecommunications Center 
29. Art Annex 
30. Peterson Hall 1 Replacement Building 
31. Peterson Hall 2 Replacement Building 
32. Fine Arts 1 
33. Fine Arts 2 
34. Fine Arts 3 
35. Fine Arts 4 
36. Faculty Office 4 
37. Peterson Hall 1 
38. Peterson Hall 2 
41. Microbiology 
44. Electrical Substation (North) 
45. Faculty Office 5 
46. Social Sciences / Public Affairs 
47. University Gymnasiums 
48. Health and Human Services Classrooms 
49. Health and Human Services Offices 
50. Vivian Engineering Center 
51. Engineering 2 
52. Engineering 3 
53. Engineering 4 
54. Design 
55. Human Services & Design 
56. Engineering Technology 

57. Facilities Management 
58. Corporation Yard 
59. Patterson Child Development Center 
60. Los Alamitos Hall 
61. Los Cerritos Hall 
62. Residence Halls and Commons 
63. Recycling Center 
64. Greenhouse 3 
65. Electrical Substation (South) 
66. Reprographics 
67. Communications – Main Distribution Facility A 
68.  Restrooms / Storage 
69.  Softball Field Restrooms 
70. Communications – Main Distribution Facility B 
71. University Music Center 
72. Carpenter Performing Arts Center & Dance Center 
73. Mike and Arline Walter Pyramid 
74. Parking / Transportation Services 
75. International House 
76. Earl Burns Miller Garden 
78. Visitor Information Center 
79. Communications – Main Distribution Facility C 
80. University Police 
81. Pyramid Annex 
82. Outpost Food Service 
83. Engineering / Computer Science 
84. Steve and Nini Horn Center 
85. College of Business 
86. Central Plant 
88. Parking Structure 1 
89. Housing & Residential Life 
91. Parking Structure 2 
92. Parking Structure 3 
93. Student Recreation & Wellness Center 
94. Molecular and Life Sciences Center 
95. Peterson Hall 3 Replacement Building 
96. Parking Structure 4 
97. Parking Structure 5 
99. Liberal Arts Replacement Building 
100. Student Services Addition 
101A. Student Housing, Phase 1 
101B. Student Housing, Phase 1 
101C. Student Housing, Phase 1 
101D. Student Housing, Phase 1 
102A. Student Housing, Phase 2 
102B. Student Housing, Phase 2 
102C. Student Housing, Phase 2 
103. Soccer Complex 
104. Food Services 
 
MILLER HOUSE (LOCATED OFF SITE)

 
LEGEND 
Existing Facility / Proposed Facility 
Note: Building numbers correspond with building numbers in the Space and Facilities Data Base (SFDB) 
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CALIFORNIA STATE UNIVERSITY, LONG BEACH 
 
Master Plan Enrollment: 25,000 FTE 
 
Master Plan Approved by the Board of Trustees:  January 1963, February 1963 
Master Plan Revision Approved by the Board of Trustees:  September 1965, June 1966, November 1970, January 1972, May 1972, 
March 1974, July 1976, September 1976, November 1978, March 1982, January 1984, November 1984, November 1985, July 
1986, September 1988, November 1990, September 1991, September 1994, November 1994, July 2003 
 
1. E. James Brotman Hall 
2. Student Health Services 
3. Nursing 
4. Soroptimist House 
5. Family and Consumer Sciences 
6. University Student Union 
7. Cafeteria 
8. Bookstore 
9. Psychology 
10. Liberal Arts 5 
11. Liberal Arts 4 
12. Liberal Arts 3 
13. Liberal Arts 2 
14. Liberal Arts 1 
15. Faculty Office 3 
16. Faculty Office 2 
17. Lecture Hall 150-151 
18. KKJZ 
19. Library 
20. Academic Services 
21. Multi-Media Center 
22. Education 1 
23. Education 2 
24. McIntosh Humanities Office Building 
25. Language Arts Building 
26. Studio Theatre 
27. University Theatre 
28 University Telecommunications Center 
29. Art Annex 
32. Fine Arts 1 
33. Fine Arts 2 
34. Fine Arts 3 
35. Fine Arts 4 
36. Faculty Office 4 
37. Peterson Hall 1 
38. Peterson Hall 2 
39. Peterson Hall 3 
40. Science Lecture Halls 
41. Microbiology 
42. Animal House 
43. Greenhouse 1 and 2 
44. Electrical Substation (North) 
45. Faculty Office 5 
46. Social Sciences / Public Affairs 
47. University Gymnasiums 
48. Health and Human Services Classrooms 
49. Health and Human Services Offices 

50. Vivian Engineering Center 
51. Engineering 2 
52. Engineering 3 
53. Engineering 4 
54. Design 
55. Human Services & Design 
56. Engineering Technology 
57. Facilities Management 
58. Corporation Yard 
59. Patterson Child Development Center 
60. Los Alamitos Hall 
61. Los Cerritos Hall 
62. Residence Halls and Commons 
63. Recycling Center 
64. Greenhouse 3 
65. Electrical Substation (South) 
66. Reprographics 
67. Communications – Main Distribution Facility A 
68.  Restrooms / Storage 
69.  Softball Field Restrooms 
70. Communications – Main Distribution Facility B 
71. University Music Center 
72. Carpenter Performing Arts Center & Dance Center 
73. Mike and Arline Walter Pyramid 
74. Parking / Transportation Services 
75. International House 
76. Earl Burns Miller Garden 
78. Visitor Information Center 
79. Communications – Main Distribution Facility C 
80. University Police 
81. Pyramid Annex 
82. Outpost Food Service 
83. Engineering / Computer Science 
84. Steve and Nini Horn Center 
85. College of Business 
86. Central Plant 
87. Campus Housing 
88. Parking Structure 1 
89. Housing & Residential Life 
91. Parking Structure 2 
92. Parking Structure 3 
93. Student Recreation & Wellness Center 
94. Molecular and Life Sciences Center 
95. Peterson Hall 3 Replacement Building 
 
MILLER HOUSE (LOCATED OFF SITE)

 
LEGEND 
Existing Facility / Proposed Facility 
Note: Building numbers correspond with building numbers in the Space and Facilities Data Base (SFDB) 
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COMMITTEE ON CAMPUS PLANNING, BUILDINGS, AND GROUNDS 

 
Approval of Schematic Plans 
 
Presentation By 
 
Elvyra F. San Juan 
Assistant Vice Chancellor 
Capital Planning, Design, and Construction 
 
Summary 
 
Schematic plans for the following five projects will be presented for approval: 
 
1. California State University, Bakersfield—Art Center and Satellite Plant 
 Project Engineer/Architect: P2S Engineering, Inc. / Lundstrom Associates Architects 
  
Background and Scope 
 
CSU Bakersfield proposes to design and construct a new Art Center, a new Satellite Central 
Plant, and related infrastructure upgrades necessary to support the new facilities.  The Art Center 
(#82), located in the northwest sector of the campus, will provide for the relocation of a number 
of the teaching laboratories central to the art department’s instructional program.  The Art Center 
building (16,200 GSF) will be configured as a single story, slab on grade, high bay structure with 
steel columns and wood trusses, CMU sheer walls and durable interior and exterior finishes of 
metal, glass, composite materials and CMU block.  
 
The Art Center will be u-shaped with “pavilions” for drawing and photo labs that frame a central 
courtyard and face the future humanities complex quad to the north.  The building interior is 
designed to provide flexible and functional environments for five programmatic lab areas using 
indoor-outdoor studio areas, a large covered patio, and exhibit areas that flow into the adjoining 
courtyard.  Access for service and vehicles will be provided with a drive that connects to the 
main campus loop road.  The building will have expansion capabilities on three sides.  
 

The extension of utility services to the new Art Center is included in the project.  Those utilities 
will be configured and sized to support the future adjacent humanities complex in addition to the 
current proposed project. 
 
This project will also construct a new Satellite Plant (2,600 GSF), which will provide additional 
capacity to the existing central chiller plant and house a new chiller and cooling tower (#56).  
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Site improvements include the installation of an off-site sewer line from the south boundary of 
the campus to the City of Bakersfield’s main line in Ming Avenue.   

 
The proposed project is designed to meet LEED silver equivalent.  Sustainable design features 
include extensive use of natural day lighting and ventilation, energy-efficient lighting and HVAC 
systems, reduced heat island effect, water use reduction, and the use of recycled building 
materials.  The building will be orientated for northern exposure to take advantage of natural 
lighting and will utilize clerestory windows and sky lighting integrated with strategically placed 
high windows and window walls. 
 
Timing (estimated) 
 
Preliminary Plans Completed June 2008 
Working Drawings Completed February 2009 
Construction Started May 2009 
Occupancy December 2010 
 
Basic Statistics 
 
Art Center  
Gross Building Area  16,181 square feet  
Assignable Building Area  9,719 square feet  
Efficiency 60 percent  
 
Satellite Plant 
Gross Building Area   2,600 square feet 
Assignable Building Area   2,600 square feet  
Efficiency  100 percent 
 
Cost Estimate—California Construction Cost Index 4890 
 
Art Center 
Building Cost ($269 per GSF) $4,351,000  

Systems Breakdown   ($ per GSF) 
a.  Substructure (Foundation) $  17.43 
b. Shell (Superstructure and Enclosure) $120.70 
c. Interior (Partitions and Finishes) $  31.89 
d. Services (HVAC, Plumbing, Electrical, Fire) $  94.06  

 
Site Development        $2,201,000
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Construction Costs        $6,552,000 
Fees, Contingency, Services           3,607,000
 
Total Project Cost         $10,159,000 
Group II Equipment              474,000
 
Grand Total Art Center $10,633,000 
 
Satellite Plant 
Building Cost ($1,395 per GSF) $3,627,000 
  

System Breakdown (Includes Group I)                ($ per GSF) 
a. Substructure (Foundation) $     34.62 
b. Shell (Superstructure and Enclosure) $   150.00 
c. Interior (Partitions and Finishes) $       8.46 
d. Services (HVAC, Plumbing, Electrical, Fire) $1,201.92 
 

Site Development $1,294,000
  
Construction Costs $4,921,000 
Fees, Contingency, Services 1,561,000
 
Grand Total Satellite Plant $6,482,000 
 
Grand Total Art Center and Satellite Plant  $17,115,000 
 
Cost Comparison 
 
The Art Center’s building cost of $269 per GSF is below the CSU construction cost guidelines of 
$291 per GSF for art buildings at CCCI 4890.  The building cost for the Satellite Plant of $1,395 
per GSF includes significant systems cost for extensive electrical and refrigeration equipment, 
which includes chillers, cooling tower, thermal energy storage tank, pumps and controls. 
 
Funding Data 
 
The project received $387,000 for preliminary plans in 2007 from the 2006 University Capital 
Outlay Bond Fund.  Future funding in the amount of $16,254,000 for working drawings and 
construction and $474,000 for equipment will be requested in the 2008 and 2009 budget years, 
respectively. Future funding is dependent upon voter approval of a general obligation bond. 
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California Environmental Quality Act (CEQA) Action 
 
The proposed project was included at the program level in the Environmental Impact Report 
(EIR) prepared for the California State University, Bakersfield master plan revision approved at 
the September 2007 Board of Trustees meeting.  An Addendum to that EIR has been prepared, 
which determined that implementation of this project would not result in any new or 
substantially more severe impacts as outlined in Section 15164(a) of the CEQA Guidelines.  This 
project is consistent with all required mitigation measures as previously certified.  
 
The following resolution is presented for approval:  
 
 RESOLVED, By the Board of Trustees of the California State University, that: 
 

1. The board finds that the September 2007 Master Plan Final EIR for the 
California State University, Bakersfield Art Center and Satellite Plant has 
been prepared in accordance with the requirements of the California 
Environmental Quality Act. 

 
2. The project before this board is consistent with the project description as 

analyzed in the previously certified 2007 Master Plan Final EIR and the 
March 2008 Addendum prepared for the Art Center and Satellite Plant. 

 
3. With the implementation of the mitigation measures sets forth in the master 

plan previously approved by the Board of Trustees, the proposed project will 
not have a significant adverse effect on the environment, and the project will 
benefit the California State University. 

 
4. The schematic plans for the California State University, Bakersfield Art 

Center and Satellite Plant are approved at a total project cost of $17,115,000 
at CCCI 4890. 

 
2. California State University, Channel Islands—Classroom and Faculty Office 

Renovation/Addition  
Project Architect:  CO Architects 
Project Builder: HMH, Inc. 

 
Background and Scope 
 
California State University, Channel Islands proposes to design and construct a classroom and 
faculty office building that will renovate 45,023 GSF and build a new addition (27,149 GSF) at 
the southern end of the North Quad.  The project (North Hall) will provide needed capacity space 
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in lecture and upper division laboratories, as well as 115 faculty offices, administrative offices, 
and support spaces.  
 
The project will renovate an existing unoccupied two-story building (#18) into faculty offices 
and office support spaces.  The new three-story construction will house a 120-seat lecture hall, 
instructional classroom space for 315 student stations, instruction lab space for 72 student 
stations, instructional support spaces, and administrative offices.  The interior design will feature 
flexible space that can be easily reconfigured over time as uses change, created by a simple open 
structural plan.  The new construction will be cement plaster with a red clay tile roof, consistent 
with the existing California mission style architecture of the campus.  The building will utilize 
reinforced concrete masonry walls and steel columns supporting a concrete-filled metal deck 
floor system.  The foundation system will consist of reinforced concrete continuous and isolated 
footings.  Site improvements will include the development of the courtyard immediately south of 
the project and landscaped areas along the southern portion of the North Quad.  This will include 
new hardscape paths, native landscape elements, and a new irrigation system that will use 
reclaimed water.  
 
Sustainable features of the project will include the adaptive re-use of three quarters of the 
existing structure, improvements to the thermal envelope with the installation of new windows 
and glass doors and extensive use of natural light and ventilation using large, low emission 
glazed operable windows located in the central zone of the new wing.  The project will also 
utilize a high efficiency thermal displacement HVAC system that will tie into the campus’s new 
central plant, as well as occupancy sensors linked to the HVAC system.  Additional sustainable 
features include energy efficient exterior lighting and energy efficient interior lighting with day 
lighting controls and occupancy sensors; extensive use of reclaimed water for all irrigation; 
drought tolerant planting; and protection of a minimum of 20 mature trees in the courtyards 
adjacent to the existing building for solar protection of the buildings and decreased heat island 
effect.  
 
Timing (estimated) 
 
Completion of Preliminary Plans June 2008 
Completion of Working Drawings January 2009 
Construction Start April 2009 
Occupancy June 2011 
  
Basic Statistics 
 
Gross Building Area 72,172 square feet 
Assignable Building Area 37,395 square feet 
Efficiency 52 percent 
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Cost Estimate – California Construction Cost Index 4890 
 
Building Cost ($322 per GSF, includes new and renovated space) $23,248,000 
 
 Systems Breakdown ($ per GSF) 

a. Substructure (Foundation)  $    4.52 
b. Shell (Structure and Enclosure)  $  47.58 
c. Interiors (Partitions and Finishes)  $  77.38 
d. Services (HVAC, Plumbing, Electrical, Fire)  $115.89 
e. Equipment and Furnishings  $  12.83 
f. Special Construction and Demolition $  32.99 
g. General Conditions  $  30.93 

 
Site Development (includes landscaping) 1,279,000 
 
Construction Cost $24,527,000 
Fees, Contingency, Services 8,227,000
 
Total Project Cost ($469 per GSF) $32,754,000 
Group II Equipment 1,072,000
 
Grand Total   $33,826,000 
 
Cost Comparison 
 
The project’s building cost of $322 per GSF is significantly higher than the $247 per GSF for the 
San Diego State University Storm/Nasatir Halls Renovation approved in March 2008 at CCCI 
4890.  However, similar cost differentials were noted for two recent Channel Islands projects: 
Smith Decision Center with a building cost of $332 per GSF, approved in May 2007, and the 
University Student Union, approved in September 2007, at a building cost of $393 per GSF, both 
adjusted to CCCI 4890.  The increased costs in these projects are primarily due to the 
inefficiency of converting cast concrete institutional facilities into academic and administrative 
uses meeting all code requirements.  Renovation costs for interior construction, HVAC and 
electrical systems are higher for the Channel Islands projects due to the non-code compliant 
nature of the existing circulation, the limited floor to floor heights, and the need to extend service 
utilities for HVAC and telecommunications services. 
 
Funding Data 
 
The project received $1,989,000 in 2007 for preliminary plans and working drawings from the 
2006 University Capital Outlay Bond Fund.  Funding for construction ($30,765,000) will be 
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requested in the 2008 budget year and funding for equipment ($1,072,000) will be requested in a 
future budget year.  All requests are dependent upon voter approval of a general obligation bond. 
 
California Environmental Quality Act (CEQA) Action 
 
A Notice of Exemption (Class 32) has been prepared and will be filed with the State Office of 
Planning and Research, pursuant to the requirements of the California Environmental Quality 
Act. 
 
The following resolution is presented for approval: 
 

RESOLVED, By the Board of Trustees of the California State University, that: 
 
1. The board finds that the Categorical Exemption for the California State 

University, Channel Islands University Classroom and Faculty Office 
Renovation/Addition has been prepared pursuant to the requirements of the 
California Environmental Quality Act. 

 
2. The proposed project will not have significant adverse impacts on the 

environment, and the project will benefit the California State University. 
 
3. The schematics plans for the California State University, Channel Islands 

Classroom and Faculty Office Renovation/Addition are approved at a project 
cost of $33,826,000 at CCCI 4890. 

 
3. California State University, Northridge—Faculty/Staff Housing, Phase I 
 Project Architect: Corcoran Botich & Associates, Inc. 
 Project Builder: Barnhart, Inc. 
  
Background and Scope 
 
CSU Northridge proposes to design and construct the Faculty/Staff Housing, Phase I project in 
the northern portion of campus in accordance with the campus master plan.  This project will 
support the university’s efforts to recruit high caliber faculty and staff by being able to offer 
lower cost housing opportunities as it competes with other national higher education institutions.  
Phase I will provide approximately 152 townhome-style residences comprising 311,000 GSF.  
Each two-story unit will range from 1,400 to 1,750 GSF and include a two-car garage.  The 
development will provide guest parking and community amenities for residents. 
 
The project is located in the southern area of the north campus property, bounded by Lassen 
Street on the south and Andrea Circle on the north, Lindley Avenue on the east and Zelzah 
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Avenue on the west.  The project will have two points of entry, one on Zelzah Avenue and the 
other on Lindley Avenue, connected through the proposed project by a central roadway.  Two 
traffic circles are included to control speed through the project.  Phase I will begin and later 
phases will complete the loop road to access the alleys which serve the townhomes’ garages.  
These interior roads will include a generous parkway, walkways, and visitor parking.  Pedestrian 
walkways will connect to the primary north-south sidewalks leading to the main campus, and 
one route will pass by the north terminus of the campus tram, enabling residents to take the 
campus tram. 
 
The project will construct approximately 32 buildings with four or five units per building.  
Buildings will be paired around a common promenade with individual front entries and patio 
space.  Each unit will be distinguished in elevation by its own architectural treatment, drawing 
upon details inspired by Spanish Mission, Craftsman, and California Mission architectural styles.  
The four basic unit types will range from 3 to 4 bedrooms and 2 to 2 ½ bathrooms.  
 
The project will incorporate cost effective sustainable elements such as low-E dual glazed 
windows, Energy Star rated appliances, low flow plumbing fixtures, higher rated insulation, 
tankless water heaters, and other features to increase energy efficiency and minimize long term 
operating costs.  Construction will maximize the use of panelized or prefabricated building 
elements to reduce waste materials.  The landscape design will include drought resistant 
plantings, deciduous trees to provide shade in summer and sunlight in winter, and water saving 
drip irrigation systems. 
 
Timing (estimated) 
 
Completion of Preliminary Plans June 2008 
Completion of Working Drawings September 2008 
Construction Start January 2009 
Occupancy December 2010 
  
Basic Statistics 
 
Gross Building Area 311,300 square feet 
Assignable Building Area 243,400 square feet 
Efficiency 78 percent 
 
Cost Estimate – California Construction Cost Index 4890 
 
Building Cost ($112 per GSF) $32,781,000 
 
 Systems Breakdown (includes Group I) ($ per GSF) 
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a. Substructure (Foundation)  $  8.32 
b. Shell (Structure and Enclosure)  $36.98 
c. Interiors (Partitions and Finishes)  $30.16 
d. Services (HVAC, Plumbing, Electrical, Fire)  $22.81 
e. Equipment and Furnishings  $  1.29 
f. Special Construction and Demolition $  1.26 
g. General Conditions  $11.67 

 
Site Development (includes landscaping) 11,071,000 
 
Construction Cost $46,092,000 
Fees, Contingency, Services 17,515,000
 
Total Project Cost ($204 per GSF) $63,607,000 
 
Cost Comparison 
 
The project’s building cost of $112 per GSF is higher than the $95 per GSF for the Cal Poly San 
Luis Obispo Faculty and Staff Housing project approved in March 2002, adjusted to CCCI 4890.  
The ten percent increase in building cost can be attributed to the construction material cost 
increases and building code changes since 2002.   
 
Funding Data 
 
The North Campus Auxiliary Corporation is providing $3,000,000 for the preliminary plans and 
working drawings phases.  Funding for construction ($60,607,000) will be financed via the 
issuance of bonds through the CSU Systemwide Revenue Bond program, which will be repaid 
from home sales revenue.  This project will be submitted to the Board of Trustees for financial 
approval after bid results are available. 
 
California Environmental Quality Act Action 
 
This project was included in the Final Environmental Impact Report (FEIR) for the California 
State University, Northridge master plan revision which was certified by the trustees in March 
2006.  The Faculty/Staff Housing, Phase I project has been further refined since that time, and an 
Addendum was completed in August 2007 which analyzed any other potential impacts 
associated with the project.  The Addendum found no significant impacts beyond those identified 
in the EIR. 
 
The following resolution is presented for approval: 
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RESOLVED, by the Board of Trustees of the California State University, that: 
 
1. The board finds that the Final EIR for the California State University, 

Northridge Master Plan certified in March 2006 and the Addendum proposed 
for the Faculty/Staff Housing, Phase I project have been prepared in 
accordance with the requirements of the California Environmental Quality 
Act. 
 

2. The project before this board is consistent with the project description as 
analyzed in the previously certified March 2006 Master Plan Final EIR and 
the August 2007 Addendum prepared for the Faculty/Staff Housing, Phase I 
project. 

 
3. With the implementation of the mitigation measures set forth in the master 

plan FEIR previously approved by the Board of Trustees, the proposed project 
will not have a significant adverse effect on the environment, and the project 
will benefit the California State University. 

 
4. The schematic plans for the California State University, Northridge, 

Faculty/Staff Housing, Phase I are approved at a project cost of $63,607,000 
at CCCI 4890. 

 
4. California State University, San Bernardino—Health Center Addition and Renovation 
 Project Architect: RSK Associates 
  
Background and Scope 
 
California State University, San Bernardino proposes to renovate the existing Student Health 
Center (#21) and construct an addition (#42) which will include clinical services, health 
education offices, fitness testing, physical therapy, counseling, and administrative services and 
building support areas.  The Student Health Center, built in 1977 and seismically retrofitted in 
1997, was designed to serve a population of 6,000-10,000 students.  Additional space is needed 
to adequately serve the current student population of 13,000 as well as future master planned 
enrollment.  
 
The addition (11,600 GSF) will provide space for psychological counseling, health education, 
Family Pact program, in house laboratory space, and improved pharmacy, vision and dental 
services.  The renovation (11,000 GSF) will provide improvements to exam rooms, patient 
processing, front office, and medical records areas.  The increase in space will allow the campus 
to maintain the current level of service and to accommodate a comprehensive selection of 
specialty clinics such as dermatology, sports medicine, and orthopedics.  The interior design will 
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simplify circulation and provide easy access to services.  The pharmacy will be located adjacent 
to the main lobby while examination spaces will be placed to enhance security and privacy. 
 
The Health Center is sited in the central part of the campus, east of the University Student Union.  
The addition is designed and proportioned as an approximate mirror image of the existing 
facility.  Together, the addition and the renovation will create a cohesive new building doubling 
the size of the existing facility.  The addition will be constructed using site cast concrete panels 
with an exposed aggregate texture.  The addition massing utilizes a taller central element which 
allows sufficient depth to distribute HVAC and utilities throughout the facility.  The exterior 
materials and finishes are intended to be compatible not only with the renovated structure but 
also with the campus design vocabulary.  Fenestration is kept to a minimum to enhance privacy 
and minimize energy gain and loss.  Sloped glazing skylights will introduce daylight into the two 
longitudinal corridors. 
 
Sustainable features include an active HVAC with a digital control system to monitor and control 
all mechanical and ventilation systems to minimize energy use.  Lighting efficiency measures 
include photocell controls and timers, motion sensors for multi level lighting, and energy 
efficient lamps and ballasts.  The use of passive building envelope features such as additional 
roof insulation, reflective roof membranes, and narrow, dual-pane windows will reduce heat 
gain/loss to exceed the California Title 24 standards by at least 15 percent for the building as a 
whole and for the building envelope on its own.  
 
Timing (estimated) 
 
Preliminary Plans Completed July 2008 
Working Drawings Completed September 2008 
Construction Started November 2008 
Occupancy November 2009 
  
Basic Statistics 
 
Gross Building Area 22,600 square feet 
Assignable Building Area 13,560 square feet 
Efficiency 60 percent 
 
Cost Estimate – California Construction Cost Index 4890 
 
Building Cost ($232 per GSF, includes new and renovated space) $5,239,000 
 
 Systems Breakdown (includes Group I) ($ per GSF) 

a. Substructure (Foundation)  $  9.07 
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b. Shell (Structure and Enclosure)  $71.77 
c. Interiors (Partitions and Finishes)  $61.77 
d. Services (HVAC, Plumbing, Electrical, Fire)  $66.90 
e. Equipment $18.54 
f. Special Construction and Demolition       $  3.76 
 

Site Development (includes landscaping) 540,000 
 
Construction Cost $5,779,000 
Fees, Contingency, Services    2,208,000
 
Total Project Cost ($353 per GSF) $7,987,000 
 
Cost Comparison 
 
The project’s building cost of $232 per GSF is lower than the CSU construction cost guidelines 
for Health Clinics of $296 per GSF at CCCI 4890.  The lower building cost is due in large part to 
the fact that 50 percent of the project is renovation, which costs significantly less than new 
construction.  The new space alone is $373 per GSF which is higher than the cost guidelines due 
to the inclusion of high cost hospital-type components: an isolation room, a decontamination 
shower, an in-house lab space, and direct ambulance access.  The primary costs in the renovated 
space are new partitions and finishes, and replacement of obsolete utilities and equipment. 
 
Funding Data 
 
A student referendum in March 2007 approved the construction of the Health Center Addition 
and Renovation and an associated student health center fee increase of $26.00 per quarter.  The 
project will be financed via the issuance of bonds through the CSU Systemwide Revenue Bond 
program, which will be repaid from the campus’s student health center facilities fees. 
 
California Environmental Quality Act Action 
 
A Notice of Exemption (Class 32) has been prepared and will be filed with the State 
Clearinghouse pursuant to the requirements of the California Environmental Quality Act. 
 
The following resolution is presented for approval: 
 

RESOLVED, by the Board of Trustees of the California State University, that: 
 
1. The board finds that the Categorical Exemption for the California State 

University, San Bernardino, Health Center Addition and Renovation project 
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has been prepared pursuant to the requirements of the California 
Environmental Quality Act. 
 

2. The proposed project will not have significant adverse impacts on the 
environment, and the project will benefit the California State University. 

 
3. The schematic plans for the California State University, San Bernardino, 

Health Center Addition and Renovation are approved at the project cost of 
$7,987,000 at CCCI 4890. 

 
5. Sonoma State University—University Center 
 Project Architect: Hornberger + Worstell Architecture and Planning 
 Project Builder: Sundt Construction, Inc. 
  
Background and Scope 
 
Sonoma State University wishes to proceed with the design and construction of an expansion of 
the University Center (#35B).  The first phase of the University Center, a Recreation Center 
(#35A) was funded by a student referendum and completed in the summer 2004.  This phase of 
the University Center will fulfill the university’s strategic plan by creating centers of active 
student life in support of the residential community.  This facility is programmed at 
approximately 132,000 GSF with the first floor designed for retail, food services, events and 
conference space.  The second and partial third floors are programmed for events and conference 
space, and Associated Students, Incorporated offices and student union offices. 
 
The building will be constructed with a structural steel brace frame and a durable precast 
concrete panel skin.  The thin shell precast panel system will provide a wide variety of panel 
sizes, colors and textures.  The design is intended to make internal activities highly visible with 
the combination of transparent wall systems and skylights providing controlled, natural light. 
This project also creates a new campus walk along the west side, linking the majority of 
residential housing villages and amplifying commercial activity and outdoor seating space to 
enhance the pedestrian flow to the Recreation Center Plaza.   
 
The project will be designed to meet LEED silver equivalent.  Sustainable design features 
include the use of construction materials employing low-embodied energy and high thermal 
performance.  The project targets recycled content in heavily used project materials such as high 
“fly ash” content concrete and non-toxic and low polluting drywall and carpet.  Consistent with 
campus standards, evaporative cooled HVAC systems will be optimized by the use of energy 
management control systems and radiant floor heating.  
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Energy conservation is addressed through shading via overhangs and deep-set windows, 
minimizing solar heat gain and reducing the cooling demand.  The project is designed to take 
advantage of day lighting and shared light in rooms and common areas, and uses high efficiency 
light fixtures and energy saving controls to reduce the electrical and HVAC demand.  The project 
utilizes reclaimed water for irrigation and fire water.  Storm water run-off is mitigated through 
natural filtration and diffusion to landscaped areas.  
 
Timing (estimated) 
 
Completion of Preliminary Plans July 2008 
Completion of Working Drawings January 2009 
Construction Start May 2009 
Occupancy July 2010 
  
Basic Statistics 
 
Gross Building Area 132,500 square feet 
Assignable Building Area 107,241 square feet 
Efficiency 81 percent 
 
Cost Estimate – California Construction Cost Index 4890 
 
Building Cost ($337 per GSF) $44,696,000 
 
 Systems Breakdown ($ per GSF) 

a. Substructure (Foundation)  $  13.58 
b. Shell (Structure and Enclosure)  $143.77 
c. Interiors (Partitions and Finishes)  $  40.00 
d. Services (HVAC, Plumbing, Electrical, Fire)  $  93.21 
e. Equipment and Furnishings  $  15.09 
f. Special Construction and Demolition $    1.77 
g. General Conditions  $  29.90 

 
Site Development (includes landscaping) 2,194,000 
 
Construction Cost $46,890,000 
Fees, Contingency, Services 10,610,000
     
Total Project Cost ($434 per GSF) $57,500,000 
Group II Equipment 4,500,000
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Grand Total   $62,000,000 
 
Cost Comparison 
 
The Sonoma University Center building cost of $337 per GSF is comparable to the San 
Bernardino Student Union Expansion approved in January 2003 at $347 per GSF; the 
Dominguez Hills Loker Student Union approved in September 2003 at $389 per GSF; and the 
Los Angeles Student Union Replacement approved in May 2005 at $394 per GSF, all adjusted to 
CCCI 4890. 
 
Funding Data 
 
This project will be financed via the issuance of bonds through the CSU Systemwide Revenue 
Bond Program which will be repaid through the Sonoma State Enterprise Auxiliary, Housing, 
Sonoma Student Union Corporation and Associated Students, Incorporated funding. 
 
California Environmental Quality Act Action 
 
The University Center was identified and included in the Final Environmental Impact Report 
(EIR) for the Sonoma State University master plan revision which was certified by the trustees in 
May 2000.  The university completed an Addendum to the 2000 Final EIR in May 2007 which 
identified minor project changes and determined that implementation of this project would not 
result in any new or substantially more severe impacts as outlined in Section 15164(a) of the 
CEQA Guidelines.  This project is consistent with all required mitigation measures as previously 
certified.  
 
The following resolution is presented for approval: 
 

RESOLVED, by the Board of Trustees of the California State University, that: 
 
1. The board finds that the May 2000 Master Plan Final EIR and the Addendum 

prepared for May 2007 for the Sonoma State University, University Center 
has been prepared in accordance with the requirements of the California 
Environmental Quality Act. 

 
2. The project before this board is consistent with the project description as 

analyzed at a project level in the previously certified 2000 Master Plan Final 
EIR and the May 2007 Addendum proposed for the University Center project. 

 
3. With the implementation of the mitigation measures set forth in the master 

plan previously approved by the Board of Trustees, the proposed project will 
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not have a significant adverse effect on the environment, and the project will 
benefit the California State University. 

 
4. The schematic plans for the Sonoma State University, University Center are 

approved at a project cost of $62,000,000 at CCCI 4890.  
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