
AGENDA 
 

COMMITTEE ON CAMPUS PLANNING, BUILDINGS AND GROUNDS 
 
Meeting: 8:30 a.m., Wednesday, January 28, 2015 
  Glenn S. Dumke Auditorium 
 

J. Lawrence Norton, Chair 
Rebecca D. Eisen, Vice Chair  
Talar Alexanian 
Adam Day 
Lillian Kimbell 
Steven G. Stepanek 

 
Consent Items 
  Approval of Minutes of Meeting of November 12-13, 2014 
 
Discussion Items 

1. Amend the 2014-2015 Non-State Funded Capital Outlay Program for 
California State University Channel Islands and California Polytechnic 
State University, San Luis Obispo, Action 

2. Certify the Final Environmental Impact Report and Approve the Campus 
Master Plan Revision, the Amendment of the 2014-2015 Non-State 
Capital Outlay Program and Schematic Plans for the Parking Structure II 
for California State Polytechnic University, Pomona, Action 

3. Approval of Amendment of the 2014-2015 Non-State Capital Outlay 
Program and Schematic Plans for University Office Park, Phase I for 
California State University, Bakersfield, Action 

4. Acceptance of Interest in Real Property at California State University, San 
Bernardino Palm Desert Off-Campus Center, Information 

5. California State University Channel Islands’ CI 2025 Strategy, 
Information 

   
 
 

 



MINUTES OF MEETING OF 
COMMITTEE ON CAMPUS PLANNING, BUILDINGS AND GROUNDS 

 
Trustees of the California State University 

Office of the Chancellor 
Glenn S. Dumke Auditorium 

401 Golden Shore 
Long Beach, California 

 
November 12-13, 2014 

 
Members Present 
 
J. Lawrence Norton, Chair 
Rebecca D. Eisen, Vice Chair 
Talar Alexanian 
Adam Day 
Lillian Kimbell 
Lou Monville, Chair of the Board 
Steven G. Stepanek 
Timothy P. White, Chancellor 
 
Approval of Minutes  
 
The minutes for the September 2014 meeting were approved as submitted. 
 
Trustee Norton introduced four public speakers addressing Item 2 on the committee’s agenda, 
and specifically the request to approve schematic plans for the Student Housing South project at 
California Polytechnic State University, San Luis Obispo. 
 
Joi Sullivan, Associated Student, Inc. President, Cal Poly San Luis Obispo, is currently a 
graduate student having completed her bachelor’s degree in political science this past spring.  
Ms. Sullivan stated that on-campus housing is crucial for academic success and complete 
integration into the Cal Poly community. Ms. Sullivan supports the Student South Housing 
project, attributing her successes in and after college to the proximity of her dorm to the core of 
campus which encouraged her to get involved in many aspects of campus life including student 
government. 
 
Mike Manchak, President and CEO of the Economic Vitality Corporation, stated that Cal Poly 
San Luis Obispo is viewed as a vital partner in the community and county. The Student Housing 
South project adeptly addresses two directly related concerns for the county: the need for more 
on-campus student housing and making more workforce housing available as the project will 
free up neighborhood housing for local workers. 
 
Jake Rogers, Associated Student, Inc. Chief of Staff and a fourth-year agricultural business 
major at Cal Poly San Luis Obispo, spoke in support of the Student Housing South project. He 
stated that the housing project would facilitate student success by maximizing opportunities for 
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social, cultural, extracurricular and academic immersion. He also noted that the project would 
increase the availability of housing in the community which would in turn strengthen the local 
economy. 
 
Bob Stevens, Vice Chair of the Parent Advisory Council, Cal Poly San Luis Obispo, is the father 
of two students currently attending the campus and is an alumnus of the campus himself.  
Mr. Stevens believes that living on campus for the first two years reinforces and promotes the 
values, practices, discipline and sense of community necessary to be successful at the university 
and in life after graduation. Mr. Stevens also commented positively on the design of the housing 
complex with its reduced building height and location of parking away from private properties 
mitigating intrusiveness to the residential neighborhood. 
 
Amend the 2014-2015 Non-State Funded Capital Outlay Program for California State 
University Channel Islands, California State University, Northridge, and California State 
Polytechnic University, Pomona 
 
Assistant Vice Chancellor Elvyra F. San Juan presented agenda item 1 which proposes to amend 
the 2014-2015 non-state funded capital outlay program with three projects: Student Housing 
Phase III, at California State University Channel Islands, Sustainability Center, at California 
State University, Northridge and Innovation Village, Phase V, at California State Polytechnic 
University, Pomona. Staff recommended approval. 
 
The committee recommended approval of the proposed resolution (RCPBG 11-14-15). 
 
Approval of Schematic Plans for California State University Channel Islands, California 
State Polytechnic University, Pomona and California Polytechnic State University, San 
Luis Obispo 
 
Presidents Rush, Ortiz and Armstrong, respectively, along with Ms. San Juan presented the item 
for approval of schematic plans for California State University Channel Islands—Student 
Housing, Phase III, California State Polytechnic University, Pomona—Innovation Village, Phase 
V and California Polytechnic State University, San Luis Obispo—Student Housing South.  
 
President Rush remarked that California State University Channel Islands is the fastest growing 
campus in the CSU. Enrollment has increased 16 percent from 4,472 FTE last year to 5,200 FTE 
this year. The campus’ vision calls for on-campus student housing to provide capacity to serve 
25 to 35 percent of the students. The higher percentage reflects the lack of available student 
housing near the campus.  
 
President Ortiz introduced the fifth phase of Innovation Village, a 65-acre public-private 
partnership that supports the academic mission of Cal Poly Pomona. The development includes 
partnerships with business incubators in the Center for Training, Technology and Incubation, two 
buildings that provide office space for Southern California Edison’s transmission and 
distribution unit, and the development’s first tenant, the American Red Cross Southern California 
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headquarters and blood processing center. The university and the companies jointly benefit from 
the infusion of fresh perspectives, collaboration among faculty scholars and working 
professionals, and employment of students and graduates. Innovation Village is creating high 
paying jobs in Los Angeles County and contributes to the region’s economic development. 
 
President Armstrong stated that the proposed Student Housing South project is directly related to 
student success, providing statistics that support significantly increased persistence rates at the 
junior year for students who live on campus their first two years. The rates are even more 
pronounced for first generation students and students from low-income families. The project will 
result in approximately 1,100 second-year students moving from neighborhoods in San Luis 
Obispo to campus housing freed up by locating freshmen into the new housing. This expanded 
on-campus housing translates into approximately 120 additional graduates per year based upon 
the aforementioned data. 
 
Ms. San Juan reported that the board certified the final environmental impact report for Student 
Housing South in May 2014. A local neighborhood association filed a lawsuit challenging the 
board’s approval and that matter is now pending.  
 
CEQA requirements have been completed for all three projects and staff recommended approval. 
 
The committee recommended approval of the proposed resolution (RCPBG 11-14-16). 
 
Approval of the 2015-2016 Capital Outlay Program and the 2015-2016 through 2019-2020  
Five-Year Capital Improvement Program 
 
Trustee Norton introduced the item and noted that it had been revised in the resolution section.  
 
Ms. San Juan presented the state and non-state funded five-year capital improvement program 
2015-2016 through 2019-2020 to the board for approval that included the 2014 action year 
request. Ms. San Juan provided background on program funding for the CSU’s capital outlay 
program and a summary of what is included in the five-year capital improvement program which 
includes the action year priority lists for state and non-state funded capital programs. Ms. San 
Juan also highlighted alternative financing options for the capital program currently under 
discussion. 
 
A key focus this year was to assess the reliability of the CSU’s utility infrastructure. As a result 
of the repeated electrical failures at California State University, Fresno and concern by the board 
of the system’s susceptibility to campus shutdowns, engineering firms were hired to prepare 
utility master plans and critical infrastructure assessments. The engineers were tasked to identify 
infrastructure problems and prioritize the campus deficiencies: the top priority was given to 
utility failures that could cause a campuswide shutdown; the second priority was failures that 
could cause a partial campus shutdown; and the third priority was failures that could cause the 
shutdown of a critical building. The total cost for critical repairs is estimated at just under $700 
million. 
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Most of the priority projects are to replace infrastructure that has passed its useful life. It was 
also found that the utility systems did not always keep up with the growth of the university and 
that inadequate resources for maintenance were increasing the risk of failure of older systems. 
Thus the studies are confirming the need to reinvest in the existing infrastructure in order avert 
campuswide failures, particularly in the electrical distribution systems and central heating and 
cooling systems.  
 
The five-year capital improvement plan identifies $6.6 billion to support the academic program. 
Of that amount, $1.1 billion has been identified as critical deficiencies and $3.5 billion to 
renovate and modernize existing buildings. The amount sought to accommodate enrollment 
growth is $1.9 billion. For the self-support capital program, the five-year plan totals $3.9 billion, 
predominantly for student housing, student unions and recreation centers, followed by parking. 
 
In summary, the state funded program request for the 2015-2016 capital program is $403.9 
million; the non-state funded program request is $3.4 million. The state and non-state funded 
five-year capital improvement program request for 2015-2016 through 2019-2020 is $6.6 billion 
and $3.9 billion, respectively. 
 
Ms. San Juan also addressed the new CSU capital financing authority noting that flexibility has 
been built into the priority lists in order to best leverage funding availability, realizing that this is 
the first capital program approved by the board under the new authority.  
 
Trustee Norton noted that the revised resolution language inserted in the item was made in light 
of the new capital financing authority to provide for additional oversight and review to ensure 
that the CSU moves cautiously as it proceeds. 
 
Trustee Glazer asked how the campus operating cost savings as a result of utility infrastructure 
improvement projects are reconciled from an accounting standpoint given that the project was 
funded at the system level. Ms. San Juan responded that operational savings are retained at the 
campus. Many campuses have programs that allow the reinvestment of those savings further into 
energy efficiency projects. 
 
Trustee Fortune inquired how the action for this item impacts the new capital financing authority 
either in process or strategy. Ms. San Juan explained that the motion for this item is an approval 
of how capital dollars would be used if the CSU had the funds (prioritization). A separate item 
on the agenda of the Joint Meeting of the Committees on Finance and Campus Planning, 
Buildings and Grounds has the action for the financing policy. Lastly, a separate item on actual 
long-term debt issuance to fund approved projects would come before the board for approval no 
earlier than January 2015. 
 
Trustee Glazer asked how or where bottlenecks would be prioritized in the context of the noted 
priority lists. Ms. San Juan stated that projects increasing capacity would address bottlenecks 
from the perspective of responding to course limitations. 
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Trustee Glazer expressed concern of the impact of the new capital financing authority on 
responsibly vetting the five-year capital improvement program, previously charged to the 
Department of Finance and the legislature. 
 
Chair Monville stated that the capital program as presented is driven by the academic master 
plans on individual campuses. These projects support the academic mission be it bottleneck or a 
growing program. Chair Monville invited the presidents to comment on the process followed at 
their campus to determine capital program needs. 
 
President Armstrong stated that Cal Poly San Luis Obispo is currently undergoing an intensive 
process (two and one half years) evaluating academic planning which in turn will drive the 
master plan. There are many committees comprised of faculty, staff and the public examining the 
academic master plan with a focus on student success as the primary driver. It has been 13 years 
since Cal Poly San Luis Obispo performed such a review. 
 
President Qayoumi added that in the last year and a half San José State completed an audit of 
every campus facility. This study provided some important information: 1) the renovation cost of 
a number of facilities is over 70 percent of the cost of [a new] the building; historically, the CSU 
has used 65 percent to be the threshold of whether a building should be renovated or replaced;  
2) buildings were examined from the perspective of bringing them up to current building code, 
especially with regards to the environment and the needs of the master plan. The campus uses all 
this information together – facilities condition, the physical master plan and the academic plan – 
to develop its priorities for the capital program. 
 
President Wong presented a current situation at San Francisco State wherein the science building 
cannot be occupied. He noted that the chemistry program, one of the campus’ largest and most 
prestigious programs, will be in portables for up to five years resulting in bottleneck problems in 
multiple majors, such as pre-med, science, chemistry and microbiology. This is a clear example 
of a building problem causing a layered bottleneck. 
 
Trustee Glazer noted that San Francisco State’s first priority shows a Creative Arts Replacement 
Building, not a science building. Ms. San Juan clarified that the science lab replacement project 
appeared on the 2014-2015 priority list presented at the September 2014 board meeting. The 
campus is reviewing prioritization but, due to the limitation of capital funds, those projects 
prioritized above the $300 million mark on the priority list will not be funded in 2015. The 
campus has infrastructure problems that mostly likely will be addressed in 2015-2016 based on 
the anticipated funding. 
 
Trustee Glazer, reflecting on the presidents’ comments, stated the importance of having a long-
term comprehensive perspective on the demand for capital improvement in order to make good 
fiscal choices from the beginning, noting that the $10 million financing for $130 million is a very 
small part of the whole issue. 
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President Mitchell responded that the last campus master plan completed for CSU Bakersfield 
was in 2007. It was developed in accordance with the academic master plan and other student-
focused facility needs. The campus’ highest priority for capital improvement is the replacement 
of Faculty Towers, a 40-year facility that does not meet seismic or ADA codes. With the new 
financing authority, the campus has the flexibility to contribute funding for this extremely 
important project which would thus lower the cost to the system and hopefully raise its priority 
for funding. 
 
President Ochoa remarked that the master plan guides the campus’ progress, providing general 
direction and a basis for requesting additional buildings, which begins with the analysis of 
student demand for a program and establishing the level of current capacity. Campus capacity 
and student enrollment are primary drivers for requesting additional space. President Ochoa 
stated that the Chancellor’s Office performs a rigorous review of a project, well documenting the 
need for the new space before it is included on the priority list. CSU Monterey has just initiated 
the process for developing new master plan. 
 
President Morales remarked that every campus in the system has a critical maintenance issue or a 
serious building problem. CSU San Bernardino has ‘out grown’ its campus and the master plan is 
13 years-old. The campus is in the early stages of engaging a consultant to work on a new master 
plan for both the San Bernardino and Palm Desert campuses. 
 
President Zingg noted three factors influencing the capital planning process that affect all the 
campuses: 1) academic pedagogy in terms of designing space that supports high impact learning 
practices; 2) consideration of sustainability principles and the extent to which they guide the built 
environment and how it connects to the natural environment; and 3) the cost of ADA 
compliance, which in many cases is less expensive to build replacement versus retrofit older 
buildings to meet ADA requirements.  
 
President Covino stated that CSU Los Angeles is reviewing academic planning, student success 
and facilities condition to develop its capital program request. Nine buildings built in 1959 have 
been identified to be in serious need of replacement or renovation, including a seismically 
unsound physical sciences building which at one time contained all the physical science 
programs that have since been relocated. The nine-story facility he occupies is deemed a 
seismically unsound building and is in need of a retrofit. Aging campuses and buildings are a 
real threat to the university’s capacity and ability to sustain the academic program and serve 
students in a safe environment. 
 
The committee recommended approval of the proposed resolution (RCPBG 11-14-17). 
Trustee Norton adjourned the meeting. 
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COMMITTEE ON CAMPUS PLANNING, BUILDINGS AND GROUNDS 
 
Amend the 2014-2015 Non-State Funded Capital Outlay Program for California State 
University Channel Islands and California Polytechnic State University, San Luis Obispo 

 
Presentation By 
 
Elvyra F. San Juan 
Assistant Vice Chancellor 
Capital Planning, Design and Construction 
 
Summary 
 
The California State University Board of Trustees approved the 2014-2015 non-state funded 
capital outlay program at its November 2013 meeting. However, it is not always possible for 
campuses to complete the necessary requirements in time to include them in the capital outlay 
program. This item allows the board to consider the scope and budget of projects not included in 
the previously approved non-state funded capital outlay program. 
 
1. California State University Channel Islands 

Dining Renovation      PWCE1     $11,706,000 
 
California State University Channel Islands wishes to proceed with the design and construction 
of the Dining Renovation project which includes the remodel of approximately 19,500 gross 
square feet (GSF) of the existing campus dining commons facility adjacent to the Island’s Café 
(#28)2 and construction of a new entry pavilion of approximately 1,760 GSF. The project scope 
includes renovating the existing Salon A dining hall to provide additional dining space, 
remodeling the kitchen preparation and servery space, and expanding the loading dock for 
deliveries. Infrastructure improvements incorporated in the project include new electrical 
switchgear and sanitary sewer expansion. The renovated facility will accommodate increased 
demand from the campus population including the new 600-bed Student Housing, Phase III 
project to be completed in July 2016. 
 
The project cost will be financed from the CSU Systemwide Revenue Bond program. The bonds 
will be repaid from food service revenues. 
 

1 Project phases: P – Preliminary Plans, W – Working Drawings, C – Construction, E – Equipment 
2 Facility number shown on master plan map and recorded in Space and Facilities Database 
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2. California Polytechnic State University, San Luis Obispo  

Yosemite Hall Fire Sprinkler System    PWC        $5,603,000 
 
California Polytechnic State University, San Luis Obispo wishes to retrofit the existing Yosemite 
Hall (#114) dormitory with fire sprinklers in order to maintain triple occupancy rooms. Yosemite 
Hall was completed in 1970 with double occupancy rooms, when the building code did not require 
fire sprinklers. However, the increase to triple occupancy rooms now requires that fire sprinklers be 
installed to be in compliance with the State Fire Marshal. There are ten towers comprising Yosemite 
Hall; the project will be completed during summer of 2015 and summer of 2016 when the buildings 
are not occupied by the students. 
 
The project will be funded from housing reserve funds.  
 
Recommendation  
 
The following resolution is presented for approval: 
 

RESOLVED, by the Board of Trustees of the California State University, that the 
2014-2015 non-state funded capital outlay program is amended to include: 
1) $11,706,000 for preliminary plans, working drawings, construction and 
equipment for the California State University Channel Islands Dining Renovation; 
and 2) $5,603,000 for preliminary plans, working drawings and construction for 
the California Polytechnic State University, San Luis Obispo Yosemite Hall Fire 
Sprinkler System. 
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COMMITTEE ON CAMPUS PLANNING, BUILDINGS AND GROUNDS 
 
Certify the Final Environmental Impact Report and Approve the Campus Master Plan 
Revision, the Amendment of the 2014-2015 Non-State Capital Outlay Program and 
Schematic Plans for the Parking Structure II for California State Polytechnic University, 
Pomona 
 
Presentation By 
 
Elvyra F. San Juan 
Assistant Vice Chancellor 
Capital Planning, Design and Construction 
 
Summary 
 
The California State University Board of Trustees requires that every campus have a long range 
physical master plan, showing existing and anticipated facilities necessary to accommodate a 
specified academic year full-time equivalent student enrollment. Each master plan reflects the 
physical requirements of academic program and auxiliary activities on the campus. By board 
policy, significant changes to the master plan and approval of a project’s schematic design 
require board approval, while authority for minor master plan revisions or schematic designs for 
projects that are not architecturally significant, are utilitarian in nature, or have a cost of 
$3,000,000 (or less) are delegated to the chancellor (or his designee). 
 
This agenda item requests the following actions by the Board of Trustees with regard to  
the Parking Structure II for California State Polytechnic University, Pomona: 

• Certify the final environmental impact report dated November 2014 
• Approve the proposed campus master plan revision dated January 2015  
• Approve the amendment of the 2014-2015 Non-state Capital Outlay program 
• Approve the schematic plans 

 
Attachment “A” is the proposed campus master plan. Attachment “B” is the existing campus 
master plan approved by the trustees in July 2000. 
  
Master Plan Revision 
 
The Board of Trustees last approved the campus master plan in July 2000 and sited the proposed 
Parking Structure II on the southeastern edge of the campus on South Campus Drive. This 
proposed master plan revision relocates the Parking Structure II to a nearby site at the corner of 
Collins Way and University Drive on what is presently parking lots K-1 and K-2. 
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The proposed site permits the construction of a less imposing structure at the gateway of the 
campus. In addition, the location maintains the master plan vision to locate parking on the 
campus perimeter roadway to provide convenient and safe access to the university. 
 
The proposed master plan change is noted on Attachment A: 
 
Hexagon 1: Parking Structure II (#107) 
 
Amendment of the 2014-2015 Non-state Funded Capital Outlay Program 
 
California State Polytechnic University, Pomona wishes to amend the 2014-2015 non-state 
capital outlay program to include $40,997,000 for the design and construction of Parking 
Structure II (#107), an 1,825-space facility located on the existing parking lots K-1 and K-2, in 
the southern area of campus. The approximately 587,000 gross square feet (GSF) facility will be 
adjacent to the existing International Polytechnic High School (#85) and the physical education 
fields. The structure will replace 625 surface parking spaces in lots K-1 and K-2, resulting in a 
net increase of 1,200 spaces. 
 
Parking Structure II Schematic Design 
Project Architect: Steinberg Architects 
Design/Build Contractor: Bomel Construction Company, Inc. 
 
Description 
 
The proposed project design includes one level of parking underground, one level at grade across 
the entire site, and a partial level of parking above ground. The structure amenities will include a 
pedestrian walkway with a landscape buffer on both sides, as well as a shuttle/bus stop. Parking 
Structure II is designed to have a low profile, allowing for visual connections with the campus 
core from the southern end of campus. 
 
Sustainability features include the reduction of the existing stormwater flow rate, low-emitting 
materials, natural ventilation in place of a mechanical system, site plumbing to use recycled 
water for all landscape irrigation, occupancy sensors and dimming daylighting controls, and LED 
lighting. The building is being designed to support the future installation of photovoltaic panels 
over the top deck. 
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Timing (Estimated) 
 
Preliminary Plans Completed January 2015 
Working Drawings Completed April 2015 
Construction Start May 2015 
Occupancy August 2016 
 
Basic Statistics 
 
Gross Building Area (GSF) 586,635 square feet 
Assignable Building Area (ASF) 565,725 square feet 
Efficiency (ASF/GSF) 96 percent 
Parking Spaces  1,825 spaces 
 
Cost Estimate – California Construction Cost Index (CCCI) 61511 

Building Cost ($16,024 per space) $29,244,000 
 

Systems Breakdown ($ per GSF) 
a. Substructure (Foundation)  $   10.08 
b. Shell (Structure and Enclosure)  $   22.90 
c. Interiors (Partitions and Finishes)  $     2.92 
d. Services (HVAC, Plumbing, Electrical, Fire)  $   10.34 
e. General Conditions and Insurance  $     3.61 
 

Site Development 4,042,000 
 
Construction Cost  $ 33,286,000 
Fees, Contingency, Services  7,711,000 
 
Grand Total ($22,464 per space) $40,997,000 
 
Cost Comparison 
 
The project’s building cost of $16,024 per space is less than the $19,939 per space for the 
Parking Structure 2 for California State University, Chico, approved in May 2011, and the 

1 The July 2014 Engineering News-Record California Construction Cost Index (CCCI). The CCCI is the average 
Building Cost Index for Los Angeles and San Francisco and is updated monthly. 
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$18,145 per space for the Parking Structure I, Phase 2A for California State University San 
Marcos, approved in July 2008, both adjusted to CCCI 6151.  
 
This project’s below grade design drives a higher substructure cost per square foot; however, 
with the number of spaces in the proposed project (1825 space) being much higher than Chico’s 
Parking Structure 2 of 359 spaces, this helps to reduce the overall cost per space in the 
comparison. The low-profile stature also allows for a reduced shell cost when compared to the 
structures constructed at CSU Chico and CSU San Marcos.  
 
Funding Data 
 
This project will be funded from the CSU Systemwide Revenue Bond Program, presented during 
the January 2015 Committee on Finance meeting, and parking program reserves of $6 million. 
The bond financing will be repaid from parking fee revenue. 
 
California Environmental Quality Act (CEQA) Action 
 
To determine the scope of environmental topics to be addressed in a Draft Environmental Impact 
Report (Draft EIR) for the Parking Structure II project, a Notice of Preparation/Initial Study 
(NOP/IS) was distributed on May 7, 2014, for a 30-day review period. The Draft EIR for the 
project was subsequently prepared and made available to the public for review and comment for 
a 45‐day period, from September 15, 2014, to October 29, 2014. A public meeting was held on 
October 15, 2014, to obtain public comments. No comments, other than the acknowledgement of 
compliance with the State Clearinghouse review requirements for the Draft EIR, were received. 
 
The Final Environmental Impact Report (FEIR) has been prepared and is presented to the 
trustees' for review and certification. The final documents, including the Mitigation Monitoring 
Program, are available online at: http://www.csupomona.edu/~fpm/public/EIRParkingStructure2.pdf. 
The FEIR found the project will not result in any unavoidable significant environmental impacts 
with the implementation of mitigation measures to reduce traffic impacts at two intersections, 
and measures to reduce the short-term effects of construction noise, dust, emissions, and trips.  
 
Recommendation   
 
The following resolution is presented for approval: 
 

RESOLVED, by the Board of Trustees of the California State University, that: 
 

http://www.csupomona.edu/%7Efpm/public/EIRParkingStructure2.pdf
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1. The board hereby certifies the Final EIR for the California State Polytechnic 
University, Pomona Parking Structure II project dated November 2014 as 
complete and in compliance with CEQA. 

 
2. The mitigation measures identified in the Mitigation Monitoring Program are 

hereby adopted and shall be monitored and reported in accordance with the 
Mitigation Monitoring Program for the Agenda Item 2 of the January 27-28, 
2015, meeting of the Board of Trustees’ Committee on Campus Planning 
Buildings and Grounds, which meets the requirements of CEQA (Public 
Resources Code, Section 21081.6). 

 
3. The above information is on file with The California State University, Office 

of the Chancellor, Capital Planning, Design and Construction, 401 Golden 
Shore, Long Beach, California 90802-4210, and at California State 
Polytechnic University, Pomona Facilities Planning and Management, 3801 
West Temple Avenue, Pomona, California 91768. 

 
4. The California State Polytechnic University, Pomona Campus Master Plan 

Revision dated January 2015 is approved. 
 
5. The chancellor is requested under Delegation of Authority granted by the 

Board of Trustees to file the Notice of Determination for the project. 
 
6. The 2014-2015 non-state funded capital outlay program is amended to include 

$40,997,000 for preliminary plans, working drawings, and construction for the 
California State Polytechnic University, Pomona Parking Structure II project. 

 
7. The schematic plans for the California State Polytechnic University, Pomona, 

Parking Structure II are approved at a project cost of $40,997,000 at CCCI 
6151. 
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California State Polytechnic University, Pomona

Proposed Master Plan
Master Plan Enrollment:  20,000  FTE  

1. Administration 55. Kellogg Foundation Services 118. Hazardous Waste Material 
2. Agriculture Classrooms 57. Palmitas Hall Storage
3. Science 58. Cedritos Hall 121. Administration Replacement
4. Biotechnology 59. La Cienega Center Building

4A. Biotrek Learning Center 60. Vista Bonita 127. Academic Building
5. Letters, Arts and Social Science 61. Vista Del Sol 133. Visitor Information
6. Business Administration 62. Vista de Las Montanas 134. Visitor Information
7. Environmental Design 63. Vista de La Luna, Phase II 143. Upper Reservoir
8. Science 66. Bronco Bookstore 144. Lower Reservoir
9. Engineering 67. Equine Research Facility 150. MASA Building

13. Art/Engineering Annex 68. Hay Barn 152. Physical Education Expansion
13B-D. Learning Resource Center 70. Los Olivos Commons 155. Center for Animal Veterinary

15. Library 71. Housing Maintenance Building Science Education
16. Library Mechanical Equipment 73. Collins College Faculty Offices 162. College of Business 
17. Engineering Labs and Classrooms Administration (B)
20. Encinitas Hall 75. Purchasing and Receiving 163. College of Business 
21. Montecito Hall 76. Kellogg West Administration (C)
22. Alamitos Hall 76A. Kellogg West Addition 164. College of Business 
23. Aliso Hall 77. Kellogg West Main Lodge Administration (A)
24. Music 78. Kellogg West Lodge Addition 191. Electrical Substation

24A-F. Modular Surge Space 79. The Collins College of 193. Central Plant-Chiller
25. Drama/Theater Hospitality and Management 200. University Village
26. University Plaza 81. Physical Plant Office 208. Center for Regenerative 

26A. Student Orientation Center 85. I-Poly High School Studies, Phase II
27. Water Filtration Plant 86. English Language Institute 209. John T. Lyle Center for 
28. Fruit and Crop/Greenhouse 86A-C. Temporary Classrooms/ Regenerative Studies
29. Arabian Horse Center Faculty Offices II 210. Landlab Information Center

29A. Horse Arena 88. Facilities Management and 211. Agriscapes
29B. Weaning Barn Corporation Yard 211A-H. Agriscapes Greenhouse
29C. Paddocks 89. Interim Design Center 212. Resources Evaluation and 
29D. Horse Barn 89A. Interim Design Center Addition Research Center

30. Agriculture Unit 89B. Interim Design Center Faculty 216. Innovation Village, Phase IV
31. Poultry Unit Offices 217. Innovation Village Infrastructure
32. Beef Unit 91. Temporary Administration 218. American Red Cross 
33. Feed Mill Unit Offices Headquarters
35. Bronco Student Center 92. Laboratory Care Facility 219. Innovation Village, Phase III

35A. Kellogg Art Gallery 93. Environmental Design Center Office/Research Facility
37. Swine Unit 94. University Office Building 220A-C. Center for Technology, Training
38. Sheep Unit 95. Multi-Culture Center and Incubation
41. Darlene May Gymnasium 96. Paint Shop
42. Bronco Recreation and 97. Campus Center

Intramural Complex 98. Classroom/Lab/Administration LEGEND:
42A. Restroom Building Building Existing Facility / Proposed Facility
42B. Pool Support Building 106. Parking Structure 1
42C. Pool Building 107. Parking Structure 2 NOTE:  Existing building numbers

43. Kellogg Gymnasium 108. Parking Structure 3 correspond with building numbers in the
45. Agriculture Engineering 109. Public Safety and Parking Space and Facilities Data Base (SFDB)
46. Health Service Services
48. Custodial Services 111. Manor House
49. Beaver House 112. University House
52. Commons Building 113. Kellogg Guest House
54. Vista de Las Estrellas 116. Child Care Center

Master Plan approved by the Board of Trustees:  September 1964
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California State Polytechnic University, Pomona

1. Administration 55. Kellogg Foundation Services 118. Hazardous Waste Material 
2. Agriculture Classrooms 57. Palmitas Hall Storage
3. Science 58. Cedritos Hall 121. Administration Replacement
4. Biotechnology 59. La Cienega Center Building

4A. Biotrek Learning Center 60. Vista Bonita 127. Academic Building
5. Letters, Arts and Social Science 61. Vista Del Sol 133. Visitor Information
6. Business Administration 62. Vista de Las Montanas 134. Visitor Information
7. Environmental Design 63. Vista de La Luna, Phase II 143. Upper Reservoir
8. Science 66. Bronco Bookstore 144. Lower Reservoir
9. Engineering 67. Equine Research Facility 150. MASA Building

13. Art/Engineering Annex 68. Hay Barn 152. Physical Education Expansion
13B-D. Learning Resource Center 70. Los Olivos Commons 155. Center for Animal Veterinary

15. Library 71. Housing Maintenance Building Science Education
16. Library Mechanical Equipment 73. Collins College Faculty Offices 162. College of Business 
17. Engineering Labs and Classrooms Administration (B)
20. Encinitas Hall 75. Purchasing and Receiving 163. College of Business 
21. Montecito Hall 76. Kellogg West Administration (C)
22. Alamitos Hall 76A. Kellogg West Addition 164. College of Business 
23. Aliso Hall 77. Kellogg West Main Lodge Administration (A)
24. Music 78. Kellogg West Lodge Addition 191. Electrical Substation

24A-F. Modular Surge Space 79. The Collins College of 193. Central Plant-Chiller
25. Drama/Theater Hospitality and Management 200. University Village
26. University Plaza 81. Physical Plant Office 208. Center for Regenerative 

26A. Student Orientation Center 85. I-Poly High School Studies, Phase II
27. Water Filtration Plant 86. English Language Institute 209. John T. Lyle Center for 
28. Fruit and Crop/Greenhouse 86A-C. Temporary Classrooms/ Regenerative Studies
29. Arabian Horse Center Faculty Offices II 210. Landlab Information Center

29A. Horse Arena 88. Facilities Management and 211. Agriscapes
29B. Weaning Barn Corporation Yard 211A-H. Agriscapes Greenhouse
29C. Paddocks 89. Interim Design Center 212. Resources Evaluation and 
29D. Horse Barn 89A. Interim Design Center Addition Research Center

30. Agriculture Unit 89B. Interim Design Center Faculty 216. Innovation Village, Phase IV
31. Poultry Unit Offices 217. Innovation Village Infrastructure
32. Beef Unit 91. Temporary Administration 218. American Red Cross 
33. Feed Mill Unit Offices Headquarters
35. Bronco Student Center 92. Laboratory Care Facility 219. Innovation Village, Phase III

35A. Kellogg Art Gallery 93. Environmental Design Center Office/Research Facility
37. Swine Unit 94. University Office Building 220A-C. Center for Technology, Training
38. Sheep Unit 95. Multi-Culture Center and Incubation
41. Darlene May Gymnasium 96. Paint Shop
42. Bronco Recreation and 97. Campus Center

Intramural Complex 98. Classroom/Lab/Administration LEGEND:
42A. Restroom Building Building Existing Facility / Proposed Facility
42B. Pool Support Building 106. Parking Structure 1
42C. Pool Building 107. Parking Structure 2 NOTE:  Existing building numbers

43. Kellogg Gymnasium 108. Parking Structure 3 correspond with building numbers in the
45. Agriculture Engineering 109. Public Safety and Parking Space and Facilities Data Base (SFDB)
46. Health Service Services
48. Custodial Services 111. Manor House
49. Beaver House 112. University House
52. Commons Building 113. Kellogg Guest House
54. Vista de Las Estrellas 116. Child Care Center

Master Plan Enrollment:  20,000  FTE
Master Plan approved by the Board of Trustees:  September 1964
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COMMITTEE ON CAMPUS PLANNING, BUILDINGS AND GROUNDS 

 
Approval of Amendment of the 2014-2015 Non-State Capital Outlay Program and 
Schematic Plans for University Office Park, Phase I for California State University, 
Bakersfield 
 
Presentation By 
 
Elvyra F. San Juan 
Assistant Vice Chancellor 
Capital Planning, Design, and Construction 
 
Background  
 
The California State University Board of Trustees approved the concept of a real property 
public-private development in November 2006 to construct a commercial office building on the 
CSU Bakersfield campus (RFIN 11-06-12). The office use was incorporated into the campus 
Master Plan at the September 2007 Board of Trustees meeting, and revised in September 2014 to 
account for the changes in the specific office building configuration. 
 
The board will consider the approval of the development agreement with Gregory D. Bynum and 
Associates (“Developer”) at this meeting. As the board approved the 2014-2015 non-state funded 
capital outlay program at its November 2013 meeting, it was not possible to complete the 
necessary requirements to include this project in the annual five-year capital improvement 
program. This item allows the board to consider the scope and budget of the project to amend the 
2014-2015 non-state capital outlay program and approve the schematic plans for the California 
State University, Bakersfield, University Office Park, Phase I project should the board agree with 
the provisions of the development agreement.  
 
Amend the 2014-2015 Non-state Funded Capital Outlay Program 
 
CSU Bakersfield wishes to amend the 2014-2015 non-state capital outlay program to include 
$10,400,000 for the design and construction of University Office Park,  
Phase I, a 61,300 gross square foot (GSF) office facility (#70) on 4.3 acres as the first phase of a 
commercial office park development. The public-private office park will be developed in two 
phases on a 12.5-acre site in the southwest quadrant of the campus. The scope of the first phase 
includes the construction of approximately 253 parking spaces. The second phase will include 
two buildings totaling 220,700 GSF, 591 surface parking spaces and a 315-space parking garage 
on 8.2 acres. The trustees provided conceptual approval for the 12.5-acre business park in 
November 2006. 
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Development of the site for commercial use will include the extension of Scarlet Oak Boulevard 
along the east boundary of the parcel in Phase I. This street will be used as a primary entrance to 
access the core of the Bakersfield campus from the south. This project will provide academic 
benefits for the students and faculty through internships, employment of graduates and revenue 
for academic programs via long-term ground lease payments.  
 
University Office Park, Phase I Schematic Design 
Project Architect: Delawie Architects, Inc. 
Design/Build Contractor: S.C. Anderson, Inc. 
 
Description 
 
The proposed three-story, steel frame building is enhanced with an outdoor plaza, shade 
pavilions and articulated building facades incorporating metal panels and varied rooflines. 
This project will be designed to achieve Leadership in Energy and Environmental Design 
(LEED) Silver certification. Energy conservation measures incorporated into the new facility are 
high efficiency HVAC systems, energy efficient lighting and motion sensors. Other sustainable 
measures planned for reducing energy consumption are low emission reflective glazing and a 
reflective roof system. Water conservation type fixtures will be employed throughout the 
building. The proposed site plan includes drought resistant plants, drip irrigation, a site 
drainage system utilizing permeable landscape and areas to retain stormwater runoff to promote 
ground water recharge. 
 
Timing  
 
Preliminary Plans Completed  March 2015 
Working Drawings Completed  July 2015 
Construction Start  August 2015 
Construction Completed  June 2016 
 
Basic Statistics  
 
Gross Building Area 61,300 square feet 
Assignable Building Area                                                                                     49,000 square feet 
Efficiency                                                                                                                          80 percent 
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Cost Estimate – California Construction Cost Index 61511 
 
Building Cost ($112 per GSF)  $6,864,000 
  
 Systems Breakdown ($ per GSF) 

a. Substructure (Foundation) $     3.85 
b. Shell (Structure and Enclosure) $   59.80 
c. Interiors (Partitions and Finishes) $   12.22 
d. Services (HVAC, Plumbing, Electrical, Fire) $   26.07 
e. General Conditions and Insurance $   10.03 

 
Site Development (including landscaping and parking)   1,598,000  
 
Construction Cost $8,462,000 
Fees, Contingency, Services 1,938,000 
 
Total Project Cost ($170 per GSF) $10,400,000 
Fixtures, Furniture & Movable Equipment                   0 
 
Grand Total $10,400,000 
 
Cost Comparison 
 
The project’s building cost of $112 per GSF reflects the nature of a speculative office facility 
with steel frame construction and the unfinished condition of interior spaces. However, by 
comparison, this project is lower than the building costs of $202 per GSF for Innovation Village, 
Phase V and $165 per GSF for Innovation Village, Phase III both for Cal Poly Pomona, adjusted 
to CCCI 6151. The lower building cost for this project reflects the differences in construction 
type (steel frame versus tilt up concrete construction), and differences in floor to floor height and 
building type (open office with 9 foot ceilings versus lab with 16 foot floor to floor height first 
level and 14 foot for second and third levels). 
 
Funding Data 
 
Funding for this project will be provided entirely by the Developer. The trustees will also 
consider the terms of the proposed development agreement with the Developer during the 
January 2015 Committee on Finance meeting. 

1 The July 2014 Engineering News-Record California Construction Cost Index (CCCI). The 
CCCI is the average Building Cost Index for Los Angeles and San Francisco. 
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California Environmental Quality Act (CEQA) Action 
 
At its September 2014 meeting the Board of Trustees approved the Final Initial Study/Mitigated 
Negative Declaration for the Bakersfield University Office Park pursuant to the California 
Environmental Quality Act and State CEQA Guidelines. During the environmental review 
process, there were no significant impacts identified and no adverse public comment received. 
The trustees found that the CSU Bakersfield University Office Park, Phase I project is consistent 
with the Final Mitigated Negative Declaration and that the effects of the project were fully 
analyzed in the Final Mitigated Negative Declaration.  
 
Recommendation 
 
The following resolution is presented for approval: 
  

RESOLVED, by the Board of Trustees of the California State University, that: 
 
1. The Final Initial Study/Mitigated Negative Declaration was prepared 

pursuant to the California Environmental Quality Act and State CEQA 
Guidelines. 

 
2. The California State University, Bakersfield University Office Park Phase I 

project is consistent with the Final Mitigated Negative Declaration 
prepared pursuant to the California Environmental Quality Act and State 
CEQA Guidelines and that the effects of the project were fully analyzed 
in the Final Mitigated Negative Declaration. 

 
3. The 2014-2015 non-state funded capital outlay program is amended to 

include $10,400,000 for preliminary plans, working drawings and 
construction for the California State University, Bakersfield University 
Office Park, Phase I project. 

 
4. The schematic plans for the California State University, Bakersfield 

University Office Park, Phase I, are approved at a project cost of 
$10,400,000 at CCCI 6151 and in accordance with the timing schedule 
identified in this Board Agenda Item 3.  
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COMMITTEE ON CAMPUS PLANNING, BUILDINGS AND GROUNDS 
 
Acceptance of Interest in Real Property at California State University, San Bernardino 
Palm Desert Off-Campus Center 
 
Presentation By 
 
Elvyra F. San Juan 
Assistant Vice Chancellor 
Capital Planning, Design, and Construction 
 
Summary 
 
The California State University Board of Trustees’ standing orders delegate the acceptance and 
disposition of real property to the chancellor or his designee. This item informs the board of 
significant real property interest to be acquired through this delegated authority. The property of 
interest is proposed to be conveyed from the City of Palm Desert to the California State 
University. 
 
The real property to be accepted is a 113-acre parcel of land located adjacent to the existing CSU 
San Bernardino Palm Desert Off-Campus Center and the remaining property that had been 
reserved for the future expansion of the campus. The Board of Trustees previously approved the 
off-campus center master plan identifying this potential future acquisition to carry out the 
primary mission and functions of the CSU. 
 
Background 
 
In 1994, the CSU entered into a Memorandum of Understanding with the City of Palm Desert 
and the Palm Desert Redevelopment Agency to acquire land for the purpose of constructing a 
CSU off-campus center. In 1999, the Palm Desert Redevelopment Agency approved a 
Disposition and Development Agreement which conveyed 40 acres of the approximately 200-
acre site to the CSU for the initial development of the CSU San Bernardino Palm Desert Off-
Campus Center. The remaining property (“Reserve Property”) was to be held by the city for 
future expansion of the off-campus center. 
 
In March 2001, the Palm Desert Redevelopment Agency approved an amendment to the 
Disposition and Development Agreement increasing the conveyed acreage granted from 40 acres 
to 55 acres to the CSU for the off-campus center. As part of the amendment, the CSU also 
released its option rights on 20 acres of the Reserve Property to the University of California, 
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Riverside for development. In 2008, the CSU agreed to release its option rights on an additional 
three acres for the construction of a fire station by the City of Palm Desert.  
 
A campus master plan was approved by the trustees in 2000 for the development of the property 
based upon the approval of the property acquisition included in the Disposition and Development 
Agreement. Local funding of $33 million was utilized to construct the three phases of facilities 
for the CSU San Bernardino Palm Desert Off-Campus Center, which allowed the center to move 
from the College of the Desert community college to begin operation on the permanent site in 
2002. This enabled the state to provide minimal capital outlay funds for only the furnishing and 
equipment associated with the building projects. Today, the Palm Desert Off-Campus Center is 
home to approximately 1,100 undergraduate and graduate students (913 full-time equivalents). 
The first freshman class was admitted during the 2013 fall quarter, making CSU San Bernardino 
Palm Desert Off-Campus Center the only four-year public university choice in the Coachella 
Valley. The development of the Palm Desert Off-Campus Center is one of the CSU’s valued 
exemplars of local community support for higher education. 
 
Acceptance of Reserved Property 
 
Effective October 1, 2011, Assembly Bill 26 dissolved all California redevelopment agencies 
and designated successor agencies to take control of redevelopment agency assets and properties 
and oversee their disposal. The City of Palm Desert is the successor agency to the Palm Desert 
Redevelopment Agency. The city’s University Planning and Development Committee, 
comprised of representatives from the CSU, the University of California, the City of Palm 
Desert, and members of the community has approved, and continues to support, the conveyance 
of this property.  
 
The City of Palm Desert seeks to advise the Department of Finance of the existence of a 
Disposition and Development Agreement and to secure their approval to convey the remaining 
113-acre Reserve Property for the continued utilization of the property for public higher 
education and to further the educational goals of the CSU. Conveyance of the site to the CSU 
will allow for the master planned development of the Palm Desert Off-Campus Center and 
enhance access to higher education in the Coachella Valley. It is anticipated that the Disposition 
and Development Agreement for the remaining Reserve Property will be executed and the land 
transferred by March 2015. 
 
Attachment A is the off-campus center master plan approved by the Board of Trustees in 2000. 
The map depicts the area currently held by the CSU, the area for UC Riverside, the proposed 
future city fire station, and the planned 113 acres previously approved by the board for future 
acquisition. 
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California State University, San Bernardino

1. Information and Public Safety
2. Mary Stuart Rogers Gateway Building

2A. Indian Wells Center for Education Excellence
2B. Health Sciences Facility
2C. Indian Wells Theater

3. College of Education
4. College of Social and Behavioral Sciences
5. College of Natural Sciences
6. College of Engineering
7. College of Business
8. College of Humanities
9. Extended Education

10. Rancho Mirage Student Center
11. Arena and Aquatic Center
12. Track and Field
13. Baseball Diamond
14. Housing
15. Physical Plant
16. President’s Residence
17. Administration
18. Resource Center
19. Clock Tower
20. Utility Substation

LEGEND:
Existing Facility / Proposed Facility

NOTE:  Existing building numbers
correspond with building numbers in the
Space and Facilities Data Base (SFDB)

Master Plan Enrollment:  2,500 FTE
Master Plan approved by the Board of Trustees:  May 2000

Palm Desert Off-Campus Center
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COMMITTEE ON CAMPUS PLANNING, BUILDINGS AND GROUNDS 
 
California State University Channel Islands’ CI 2025 Strategy 
 
Presentation By 
 
Elvyra F. San Juan 
Assistant Vice Chancellor 
Capital Planning, Design, and Construction 
 
Richard Rush 
President 
California State University Channel Islands 
 
Summary 
 
This item provides the California State University Board of Trustees with information on 
California State University Channel Islands’ CI 2025 strategy, the campus’ next major phase of 
facilities expansion.  In addition to traditional methods available to deliver capital projects, CSU 
Channel Islands continues to seek alternative methods to build out the campus, including 
opportunities made available through the California State University, Channel Islands Site 
Authority (Site Authority), as appropriate, by establishing public/private partnerships or 
public/public partnerships. The information outlined below serves as the introduction to the CI 
2025 plan. Future individual agenda items will be presented to the Board of Trustees to obtain  
approval for individual projects identified in the master plan that are critical to delivering basic 
campus services to students.  
  
Background 

CSU Channel Islands is the 23rd campus of the CSU. In 1998, the board acquired the site, 
originally designated as a state hospital in 1933, from the state after operating an off-campus 
center for CSU Northridge in leased facilities for many years. Since the campus opened its doors 
in 2002, it has distinguished itself as an institution of higher education and provides strategic 
educational access to Ventura, Santa Barbara, and Los Angeles counties. This location enables 
synergistic alliances, capitalizing on close proximity to research and outreach opportunities 
offered by the regional presence of entities such as the Channel Islands National Park Service, 
military bases, a major commercial port, and other business sectors, including technology. 
   
With a long-term plan master plan to accommodate 15,000 full-time equivalent students (FTE) 
and assuming a modest enrollment growth over the next decade, the campus wishes to annually 
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increase its current enrollment of 5,200 FTE to serve its mission. This increase requires a 
corresponding addition of academic facilities as well as essential student support facilities such 
as housing, health services, and recreation/wellness facilities. Since transfer of the property, 
400,000 square feet of space has been renovated and 666,000 square feet of new construction has 
been added. Former hospital space of 500,000 square feet is unoccupied and requires renovation.  
 
Unlike more mature CSU campuses, Channel Islands is challenged to build critically needed 
facilities to accommodate enrollment expansion. The campus has successfully sought various 
community and private contributions, and nurtured partnerships to help develop the site.  
However, costs to transform the property for university purposes continue to increase and the 
state’s economic environment over the last decade has been challenged to adequately resource 
the capital facility needs of the CSU. Therefore, to respond to the campus’ educational mission 
with a plan for modest growth and better deliver the academic program, it is imperative to 
identify alternative ways to fund and build academic and student support facilities.    
 
California State University Channel Islands Site Authority 
 
To foster redevelopment of the site and to financially support further development of the 
campus, the same year that the campus site was acquired from the state, the California 
Legislature created the Site Authority and empowered it with local government authority for the 
community development areas of the campus, including land use (Government Code Section 
67470-67480; Health and Safety Code 33498-33498.2).  
 
The Site Authority’s essential objectives include: 

• Facilitate the optimal use of the former hospital site by the CSU and other compatible 
uses, and mitigate the onsite and offsite impacts of those uses; 

• Promote development and redevelopment of the site through tax incentives; 
• Provide income for further development of the campus; 
• Provide desirable economic, cultural, and social benefits to the region; 
• Provide revenue-generating authority to achieve the development and other beneficial 

educational uses of the campus and its environs; and 
• Plan for, finance, and carry out the reuse of the former hospital site. 

 
With its authority to generate revenue, the Site Authority created university-related commercial 
and residential programs that provide revenue to support the campus’ development. The Site 
Authority began implementation of a residential development in 2002, referred to as University 
Glen. Approximately two-thirds (658 units) of a planned 900-unit faculty and staff residential 
community of for-sale single family homes, apartment/townhome rentals, and a town center that 
includes retail and commercial services were completed by 2007 under a ground lease between 
the Site Authority and the CSU Board of Trustees. These 658 units are occupied and generate 
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revenue for the campus. The completion of University Glen was halted in 2008 and 242 units of 
planned for-sale housing were not completed because of increases in construction costs and the 
national housing market crash that occurred during that time.  
 
From this development, the Site Authority collects rental income, property and possessory 
interest taxes, Mello-Roos special taxes, and campus-generated sales and use tax. That income is 
used to meet operating and debt service obligations related to the financing of the residential 
development, with any excess intended to assist in campus development. As of June 2014, total 
Systemwide Revenue Bond indebtedness for the Site Authority, including the financing of the 
campus library, is approximately $194.7 million. Because the final phase of for-sale housing was 
not completed, revenues generated by the development have not been as high as originally 
expected and the Site Authority has required contributions from systemwide resources to cover 
the $11.1 million annual debt service.  
 
CI 2025 Strategy 
 
CI 2025 is a comprehensive capital expansion strategy being developed to make progress toward 
achieving the university’s mandate of serving 15,000 FTE. A long history of support exists for 
the university from leaders in the region to meet the demand to educate future leaders for this 
region and the state. To adequately serve current and future students, new living and learning 
facilities are needed, including facilities to support and grow campus educational, cultural and 
athletic activities, as well as recreation and wellness programs.  In addition, the plan identifies 
potential capital projects suitable for partnerships with community groups to serve regional 
needs, creating relationships and generating revenue. 
 
Given the prospect that the level of support from the state for capital projects will not increase 
significantly, the campus seeks to advance a strategy to achieve its mission by leveraging current 
assets and exploring alternative capital delivery options. The strategy proposes to facilitate the 
delivery of several critical capital projects including such revenue-generating projects as 
University Glen, Phase 2 housing, and expansion of the Town Center retail/housing complex.  
To assist the campus with identifying all real estate opportunities, in June 2014 the Site 
Authority supported the engagement of a consulting firm to: 
 

1. Assess the financial status of existing real estate development; 
2. Evaluate potential real estate revenue sources and approaches to reducing costs; 
3. Evaluate alternative financing and development structures, including public/private and 

public/public partnerships to free up financial resources;  
4. Develop multiple real estate strategies to support CI 2025 priorities; and  
5. Develop an implementation plan for the selected development strategy. 
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Early Concept Project Information 
 
The early modelling of the most viable strategies supports positive cashflow opportunities for the 
campus to invest in the academic campus in significantly meaningful ways and to reduce the Site 
Authority debt for the University Glen housing development by half.   
 
The first CI 2025 project to be considered would be constructed in University Glen on Site 
Authority leased land that was originally slated for the construction of the final 242 attached and 
detached for-sale units. With the new project, it is envisioned that up to 590 rental apartments 
will be constructed. This project will complement the existing 658 units that already exist in 
University Glen, which is comprised of 184 for-sale single family attached and detached homes, 
58 apartments located in a multi-use building, 328 apartments, and 88 rental town homes. 
 
The CI 2025 strategy would propose that the Site Authority enter into a public/private 
partnership for the development, construction and operation of the 590 rental apartments; sell the 
328 existing apartments, and convert the 88 rental town homes to for-sale product as the rental 
leases expire. Proceeds from the sale of the existing housing assets would be used to reduce the 
Site Authority’s outstanding Systemwide Revenue Bond debt. Analysis of the real estate market 
in Ventura County (for-sale and rental) supports this strategy. Work continues on the project 
options to assess such areas as the impact on affordable faculty/staff housing, existing residential 
operations, fiscal and environmental impacts prior to returning to the board. 
 
Educational Benefits 
 
To date, state funding with some donor funds has provided classrooms, labs, faculty offices, and 
student support services. Systemwide Revenue Bonds have been used to finance self-support 
projects to provide student housing, parking and student union facilities. While the state recently 
increased the CSU’s authority to finance capital facilities, it did not adequately resource the 
support budget to fund the construction of capital facilities for campuses that have not built its 
full complement of buildings to serve the academic program. Developing the CI 2025 strategy is 
vital to the academic mission of the University as it will provide a comprehensive method to 
increase access to a growing student demand.  
  
Approval of Concepts and Final Development Plans 
 
Prior to the execution of commitments for the development and use of the properties, conceptual 
approval of individual projects will be presented at future meetings of the Board of Trustees. In 
addition, any related environmental documents and master plan revisions, amendments to the 
non-state capital outlay program, schematic plans, financial plans, and/or key business points of 
finalized development agreements plans will be presented to the Board of Trustees for approval. 
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