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RE: CSU Higher Education Student Housing Grant Program Report (Amended) 
 
This report provides details on the California State University projects funded through the Higher 
Education Student Housing Grant Program (HESHGP). The original report was distributed on July 
3, 2025. This amended version updated the reported number of affordable beds at San Francsico 
State University and California State University, Northridge. No other information has been 
changed. For clarity, the revisions are highlighted in red. 
 
The HESHGP and accompanying CSU funding is facilitating the construction of more than 3,700 
affordable beds across the CSU. This report is submitted in accordance with the requirements set 
out in Education Code 17201 (i)(1)(B) and (i)(1)(C). The report is required to be submitted annually 
on or before July 1 and includes projects that have received funding and have not completed 
construction, and projects that have completed construction and are in operation. This year’s 
report includes information on the 12 projects that were funded from the 2021-2022, 2022-2023, 
2023-2024 and 2024-2025 California State Budgets. 
 
Should you have any questions about this report, please contact Nathan Dietrich, Assistant Vice 
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Chancellor, Advocacy and State Relations at (916) 445-5983. 
   
   
 
  Sincerely, 
 
 
 
 
   Patrick J. Lenz 
   Interim Executive Vice Chancellor and  
   Chief Financial Officer 
 
PJL: skg 
 
Attachments:  Annual HESHGP Report 
   Supplemental Information 
 
Full report posted to: https://www.calstate.edu/impact-of-the-csu/government/Advocacy-and-
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California State University - Annual HESHGP Report (Amended)
2024-2025

Project Name
Proposed Updated Proposed Updated Proposed Updated Proposed Updated ASH Campuswide

CSU Dominguez Hills 75,000,000$                97,000,000$         CSU:        26,250,000$         CSU:        46,750,000$         238 beds 288 beds 116 beds N/A beds 84,600        63,140        Apr-25 Aug-26 $ $ $ $
   Student Housing, Phase 4 HESHGP: 48,750,000$         HESHGP: 50,250,000$         N/A N/A

Fresno State 47,768,000$                53,520,000$         CSU:        16,718,000$         CSU:        19,770,000$         225 beds 228 beds N/A beds N/A beds 88,750        82,838        Jun-25 Jul-26 $ $ $ $
   New Affordable Student Housing HESHGP: 31,050,000$         HESHGP: 33,750,000$         N/A N/A

Cal State Fullerton 136,897,000$             157,948,000$       CSU:        47,997,000$         CSU:        69,048,000$         390 beds 390 beds 202 beds 120 beds 200,000      154,710      Jul-24 Aug-26 $ $ $ $
   Student Housing, Phase 5 HESHGP: 88,900,000$         HESHGP: 88,900,000$         N/A $1,598

Cal Poly Humboldt 41,703,000$                221,698,000$       CSU:        14,603,000$         CSU:        194,591,000$      138 beds 138 beds N/A beds 796 beds 70,256        303,000      Jun-24 Dec-25 $ $ $ $
   8th Street Arcata Student Housing (Hinarr Hu Moulik) HESHGP: 27,107,000$         HESHGP: 27,107,000$         N/A $780

Cal State Long Beach 82,000,000$                122,221,000$       CSU:        28,700,000$         CSU:        68,921,000$         403 beds 412 beds N/A beds N/A beds 97,351        108,100      Dec-24 Jul-26 $ $ $ $
  La Playa (Hillside North Student Housing) HESHGP: 53,300,000$         HESHGP: 53,300,000$         N/A N/A

CSU Northridge 57,748,000$                72,838,815$         CSU:        20,248,000$         CSU:        35,338,815$         200 beds 200 beds N/A beds N/A beds 61,704        61,704        May-24 Jul-25 $ $ $ $
   Student Housing Buildings #22 & #23 HESHGP: 37,500,000$         HESHGP: 37,500,000$         N/A $866

Sacramento State 67,055,000$                69,970,000$         CSU:        25,715,000$         CSU:        28,630,000$         285 beds 285 beds N/A beds 40 beds 97,470        98,316        Apr-27 Jul-26 $ $ $ $
   Student Housing, Phase 3 HESHGP: 41,340,000$         HESHGP: 41,340,000$         N/A $1,060

San Diego State 13,630,000$                17,028,000$         CSU:        4,780,000$           CSU:        7,920,000$           78 beds 80 beds N/A beds N/A beds 16,000        13,000        Mar-25 Jul-26 $ $ $ $
   Calexico Off-Campus Center Housing HESHGP: 8,850,000$           HESHGP: 9,108,000$           N/A N/A

San Francisco State 178,991,000$             178,991,000$       CSU:        62,691,000$         CSU:        62,691,000$         750 beds 750 beds N/A beds N/A beds 180,000      169,495      Jul-24 Aug-24 21.5% 91% 5,069,200$       7,007,946$            3,695,367$        5,369,107$   
   West Campus Green Affordable Housing HESHGP: 116,300,000$      HESHGP: 116,300,000$      N/A N/A
   and Student Health Center

San José State 333,816,000$             166,065,000$       CSU:        244,716,000$      CSU:        76,965,000$         517 beds 517 beds 490 beds 140 beds 452,360      232,431      Jun-27 Dec-25 $ $ $ $
    Spartan Village on the Paseo HESHGP: 89,100,000$         HESHGP: 89,100,000$         N/A $1,098

CSU San Marcos 140,023,000$             126,862,185$       CSU:        49,023,000$         CSU:        34,562,185$         390 beds 390 beds 210 beds 150 beds 224,681      140,661      Jun-24 Aug-26 $ $ $ $
   University Village Housing and Dining HESHGP: 91,000,000$         HESHGP: 92,300,000$         N/A $1,133

Stanislaus State 29,005,000$                31,005,000$         CSU:        10,155,000$         CSU:        10,166,000$         75 beds 75 beds 45 beds 48 beds 45,707        27,621        May-24 Jun-27 $ $ $ $
  Residence Life Village IV HESHGP: 18,850,000$         HESHGP: 20,839,000$         877$  $943

Totals 1,203,636,000$         1,315,147,000$   Totals 1,203,643,000$  Totals 1,315,147,000$  3,689 beds 3,753  beds 1,063  beds 1,294  beds 1,618,879  1,455,016  
877$  1,068$      

$99 200$         
Subtotal by fund source CSU:        551,596,000$      655,353,000$      

HESHGP: 652,047,000$      659,794,000$      
54% 50%

Completed Projects
Housing Occupancy

Rates Revenues  Operating Costs 
Proposed Updated Proposed Updated

$868

$700

Proposed Updated

$733

$769

$776

$721

$987

$970

$832

$703

$933

$630

$700

$700

Project Cost Funding by Source

$1,046

$982

$700

$700

Bed Count & Rent For 
Low-Income Students

$1,128

$630

$894

$618

$845

Building Square Footage 
(GSF)

Construction 
Completion Date

$677

$990

$1,045

Standard Bed Count & Associated 
Rent

Proposed Updated

CPDC July 1, 2025
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California State University Affordable Student Housing Projects Update (Amended) 
June 2025 

 

CSU Dominguez Hills – Student Housing, Phase 4 

This project is under construction and expected to be substantially complete in June 2026. Occupancy is 
projected for August 2026. Affordable rental rates have not yet been confirmed by the housing 
organization but will be substantially below standard housing rates. An adjacent project will also provide a 
dining facility that will serve not just the 288 occupants of this housing project, but also the 1,100 students 
in other on-campus housing that currently have no residential dining option. 

Fresno State – New Affordable Student Housing 

The groundbreaking for Fresno State’s new student housing project on December 6, 2024, generated 
great excitement. This new building will accommodate 228 additional students, including affordable 
units for those with dependent children. The grant program also allows affordable beds across the 
university's current housing inventory, offering students various options. The Board of Trustees approved 
the project’s schematic plans in November 2023 at a cost of $58.75 million. By November 2024, the 
financial plan reflected a $52.18 million Guaranteed Maximum Price (GMP). Construction began in 
December, and the project is currently in the utility phase, with work underway on electrical pathways, 
storm drains, sewer lines, and elevator preparations. The first-floor slab was poured in April 2025, with 
walls constructed shortly after. 
 
Cal State Fullerton – Student Housing, Phase 5 

California State University, Fullerton proposes the construction of a six-story, 154,710 Gross Square 
Footage (GSF) Student Housing, Phase 5 building on the site of the former Jewel Plummer Cobb Residence 
Halls. Funded through the 2022-2023 Higher Education Student Housing Grant Program and later 
transitioned to CSU Systemwide Revenue Bonds, the project aims to provide 510 apartment-style beds, 
including 390 affordable and 120 standard-rate beds, helping to accommodate 30% of students on the 
current housing waitlist. With nearly 42,000 students and only 2,196 existing on-campus beds, the 
university faces a significant housing shortage. This project aligns with Cal State Fullerton’s Strategic Plan 
to enhance student success by providing affordable housing, improving retention and graduation rates, 
and supporting first-generation and underrepresented students. The building will include study spaces, 
staff offices, a marketplace, and shared common areas to foster engagement. Designed to meet CSU’s 
Sustainability Policy, it will feature energy-efficient systems, drought-tolerant landscaping, and advanced 
water conservation measures; completion of the project is expected in August 2026.  

Cal Poly Humboldt – Hinarr Hu Moulik Student Housing (formerly 8th Street Arcata Student Housing) 

Cal Poly Humboldt has combined their proposed affordable student housing project with another student 
housing project at 2905 St. Louis Road, to be named Hinarr Hu Moulik Student Housing. This unique 
approach allows the university to address the critical shortage of available housing, provide the number of 
affordable housing beds in their initial proposal (138), and add 796 standard rate beds at a scale and cost 
efficiency not possible on the originally proposed smaller scale project on the 8th Street site. The project is 
tracking on schedule and under budget, with proposed occupancy starting in Spring 2026.  
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Cal State Long Beach – La Playa Residence Hall, formerly Hillside North Student Housing  

The La Playa Residence Hall is comprised of three 5-story buildings: Palms, Tides and Shores. This project 
will create 412 affordable beds for CSULB student residents, and 12 resident assistant (RA) units. To 
reinforce a sense of home, connection, and belonging, each floor of the three buildings contains a well-
defined single community with a ratio of 34 students to 1 RA. The incorporation of active lounges for 
connecting and socializing, passive lounges for studying, shared kitchens to encourage community, and 
mental health services within the building all contribute a variety of special amenities for enhanced 
student experiences. The project also includes communal kitchens, a multi-purpose room, and an 
indoor/outdoor lounge space. Site make-ready construction will be complete at the end of July 2025 with 
vertical construction commencing immediately afterward. Project completion is on schedule for July 2026, 
in time to welcome new residents for the Fall 2026 semester. Although there have been some unknown 
infrastructure challenges, the project remains within budget and schedule. 

CSU Northridge – Student Housing Buildings #22 and #23  

From the initial application, the original total project budget was adjusted as the total project cost 
increased due to the post-COVID construction market inflation and escalation. To save time and reduce 
the cost of design, the University re-used the design documents and plans from a previously constructed 
student housing project, saving programming, design, and escalation costs. The University increased its 
financial contribution to the project to offset the increase in projected cost. Rental rates at project 
delivery are below Area Median Income (AMI). The project is progressing as planned. The construction is 
expected to be completed by summer 2025, with occupancy of the project’s 200 beds in the fall of 2025.  
 
Sacramento State – Student Housing, Phase 3  

Project costs have increased slightly from the initial application due to high levels of inflation in the 
construction market. The University is contributing additional resources to offset the increase in cost. 
Estimated rental rates have increased slightly based on a projected increase in AMI. The project is ahead 
of schedule and is now expected to be completed in summer 2026, one year earlier than originally 
planned. The project will provide 285 affordable beds and 40 standard beds. 
  
San Diego State – Calexico Off-Campus Center Housing  

San Diego State University-Imperial Valley (SDSU-IV) and Imperial Valley College (IVC) are advancing 
their affordable student housing project, which remains on schedule and within budget. The project’s 80 
beds are set for completion in July 2026, ensuring student housing options are available to serve 
students beginning the 2026-27 academic year. This investment addresses the critical need for 
affordable student housing in the Imperial Valley, supporting student retention, academic success, and 
workforce development. The project is progressing as planned, ensuring timely delivery and long-term 
benefits for the region.  
 
San Francisco State – West Campus Green Affordable Housing and Student Health Center  

The West Grove Commons affordable student housing development, funded by the California Affordable 
Student Housing Grant Program, successfully opened in Fall 2024, providing 750 much-needed 
affordable beds for SFSU students. At the start of the semester, the project achieved a 96% occupancy 
rate, demonstrating strong demand for affordable student housing. To support students with financial 
need, we offered a reduced monthly rate of $990 for those eligible for Cal Grant A or B, ensuring greater  
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access to stable and affordable living accommodations. The project has been instrumental in advancing 
the CSU’s commitment to student success by reducing housing insecurity and fostering an inclusive 
residential community. West Grove Commons certificate of occupancy was issued in August 2024. In 
addition to the affordable student housing development, the grant program afforded SF State to build 
another dining venue and a new Student Health Center.  
 
San José State – Spartan Village on the Paseo 

The Spartan Village on the Paseo project, an existing hotel building in downtown San Jose was occupied 
in Fall 2024 under a lease agreement with the project developer. Tenant improvements to make the 
project student-ready (including creation of a student dining facility and utilities infrastructure updates) 
totaled $41.6 million, the majority (92%) of which was paid by the project developer. In May 2025, the 
CSU Board of Trustees approved financing to acquire the project with anticipated closing date of 
December 2025 at a pre-negotiated purchase price of $165 million that included HESHGP funding, CSU 
Self-Support Systemwide Revenue Bonds, and housing reserves. This popular project will allow San José 
State to meet housing demand and deliver housing at a much lower per bed rate than possible for a new 
construction project in the San Francisco Bay Area. The affordable housing program administration 
(availability of the project’s 517 affordable rate beds) will begin in 2026; An additional 140 standard rate 
beds round out the project.  
 
CSU San Marcos – University Village Housing and Dining  

The University Village Housing and Dining project remains on budget and on schedule to open in August 
2026. The total project cost of $126.3 million is supported through $92.3 million in HESHGP grant funds 
and $34 million of CSU Self Support Systemwide Revenue bonds. The project will offer 390 affordable 
beds for low-income students and 150 standard rate beds as well as the first residential dining facility in 
CSU San Marcos’ history.  
 
Stanislaus State – Residence Life Village IV  

Stanislaus State is currently in the construction documents phase of design for a new affordable student 
housing project. This new building is designed to accommodate 120 additional students and 3 resident 
advisors, serving as a dormitory for first-year students. The affordable housing grant program will allow the 
university to offer affordable beds across the university's current housing inventory, offering students 
various options ranging from traditional dorm rooms to apartments. CSU Delegated Review approval of the 
project’s schematic plans in November 2024 at a cost of $31,005,000. The university is currently reviewing 
a draft GMP before proceeding with phase 2. Construction is scheduled to begin in December 2025, with 
an estimated construction completion of June 2027. 
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