
AGENDA 
 

COMMITTEE ON CAMPUS PLANNING, BUILDINGS AND GROUNDS 
 
Meeting: 12:00 p.m., Tuesday, March 23, 2021 
  Virtually via Teleconference 
 

Jane W. Carney, Chair 
Lateefah Simon, Vice Chair 
Larry L. Adamson 
Jack Clarke, Jr. 
Anna Ortiz-Morfit 
Krystal Raynes 
Romey Sabalius 
Peter J. Taylor 

 
Consent 1. Approval of Minutes of the Meeting of January 26, 2021, Action 
Discussion 2. California State University, Northridge Sierra Annex Schematic Design Approval, Action 
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*PLEASE NOTE: Due to the Governor’s proclamation of a State of Emergency resulting from the threat of COVID-19, and pursuant to 
the Governor’s Executive Orders N-25-20 and N-29-20 issued on March 12, 2020 and March 17, 2020, respectively, all members of the 
Board of Trustees may participate in meetings remotely, either by telephonic or video conference means. Out of consideration for the 
health, safety and well-being of the members of the public and the Chancellor’s Office staff, the January 26-27, 2021 meeting of the CSU 
Board of Trustees was conducted entirely virtually via Zoom teleconference. 

MINUTES OF THE MEETING OF THE  
COMMITTEE ON CAMPUS PLANNING, BUILDINGS AND GROUNDS  

  
Trustees of the California State University  

Office of the Chancellor  
Glenn S. Dumke Auditorium* 

401 Golden Shore  
Long Beach, California  

  
January 26, 2021 

 
  
Members Present  
  
Jane W. Carney, Chair 
Larry L. Adamson  
Jack B. Clarke Jr. 
Anna Ortiz-Morfit 
Krystal Raynes 
Romey Sabalius 
Peter J. Taylor 
 
Lillian Kimbell, Chair of the Board  
Joseph I. Castro, Chancellor  
  
Trustee Jane W. Carney called the meeting to order.  
 
Public Comment 
 
Public comment occurred at the beginning of the meeting’s open session prior to all committees. 
No public comments were made pertaining to CPBG agenda items. 
 
Consent Agenda 
 
The minutes of the November 17, 2020 meeting of the Committee on Campus Planning, Buildings 
and Grounds were approved as submitted.    
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Sonoma State University Master Plan Revision for Student Housing Project 
 
This action item requested the approval of the Campus Master Plan Revision for the Zinfandel 
Village Student Housing Replacement project at Sonoma State University. 
 
Following the presentation, trustees commented on the importance of providing childcare and 
asked for further information about plans to relocate the childcare facility. President Judy Sakaki 
explained that the campus is currently using all available childcare capacity with a wait list, and in 
the future the campus will explore options to increase capacity and expand the program scope to 
include early childhood learning. 
 
The trustees also asked when Sonoma State will present a plan for affordable housing. Assistant 
Vice Chancellor Elvyra San Juan explained that housing demand and pricing will be reviewed 
when the project moves forward in the future, and a report can be made to the Board of Trustees 
at that time. 
 
The committee recommended approval of the proposed resolution (RCPBG 01-21-01). 
 
Trustee Carney adjourned the Committee on Campus Planning, Buildings and Grounds. 
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COMMITTEE ON CAMPUS PLANNING, BUILDINGS AND GROUNDS 

 
California State University, Northridge Sierra Annex Schematic Design Approval  
 
Presentation By 
 
Steve Relyea 
Executive Vice Chancellor and  
Chief Financial Officer 
 
Erika D. Beck 
President 
California State University, Northridge 
 
Elvyra F. San Juan 
Assistant Vice Chancellor 
Capital Planning, Design and Construction 
 
Summary 
 
This agenda item requests the California State University Board of Trustees approve schematic 
plans for the California State University, Northridge Sierra Annex project. 
 
Sierra Annex 
Project Delivery Method:  Design-Build 
General Contractor: Gilbane 
Architect: Gensler 
 

Background and Scope 

This project will construct a new 37,920 assignable square feet (ASF)/62,500 gross square feet 
(GSF) Sierra Annex (#1371), located immediately south of Sierra Hall (#6).   

Sierra Annex is the first phase of a multiple-phase project to renovate the 58-year-old Sierra 
Hall, which houses the College of Social and Behavioral Sciences and the College of 
Humanities and encompasses classrooms, research labs, and faculty offices. Sierra Hall is the 
largest and the oldest classroom building on campus and has not had a major renovation since 
1963. It has been determined that the most cost effective and academically feasible strategy for 
renovating Sierra Hall is to first construct Sierra Annex as a classroom replacement building. 

 
1 The facility number is shown on the master plan map and recorded in the Space and Facilities Database. 
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Sierra Annex would replace nearly all of the lecture classrooms in Sierra Hall, which occupy 
about 40 percent of its space. Once Sierra Annex is constructed and occupied, it will be possible 
to renovate the existing Sierra Hall without disruption to the academic programs it houses or 
the need for temporary surge space. The planned renovation of Sierra Hall is being pursued as 
a separate project and is not part of the Sierra Annex project. 

Sierra Annex is designed to promote student success by providing flexible, technology-rich 
learning spaces that support modern teaching pedagogies and enhance the university’s ability to 
continue to adapt in the post-pandemic academic environment. Diversified classroom sizes, 
movable and reconfigurable room furniture, the latest audio and visual technology and lecture 
capture technology are all designed to accommodate for hybrid/distance learning, traditional 
lecture, active learning, and discussion-based learning. The consolidation and reduction of 
classrooms was achieved by right-sizing classrooms, scheduling courses during presently 
underutilized times and consolidating under-scheduled classrooms in to fewer rooms.  

The new Sierra Annex building will be a three-story steel brace-frame structure with concrete-
filled metal decks. The exterior architectural finish will be smooth plaster on the first floor and 
vertical metal panels on the upper floors. The building is designed to achieve Leadership in Energy 
and Environmental Design (LEED) Gold certification. Notable sustainability features include 
protected shaded building entries; ultra-high efficiency glazing to minimize solar heat gain; a zoned 
HVAC system with occupancy sensors to support partitioning and partial loads during off-hours use; 
a heat recovery chiller for heating and chilled water recovery (eliminates use of natural gas for heating, 
domestic hot water, or air conditioning); and energy-efficient lighting and control systems will be 
used in conjunction with natural lighting. The chosen exterior and interior building finishes are durable 
and will provide increased life-cycle performance, further contributing to the building’s sustainability.  
 
Timing (Estimated) 
 
Completion of Preliminary Drawings  May 2021 
Completion of Working Drawings  October 2021 
Start of Construction  March 2022 
Occupancy  July 2023 
 
Basic Statistics 
 
Gross Building Area  62,500 square feet 
Assignable Building Area  37,922 square feet 
Efficiency 61 percent 
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Cost Estimate—California Construction Cost Index (CCCI) 75282 
 
Building Cost ($519 per GSF)  $32,452,000 
 
Systems Breakdown ($ per GSF) 

a. Substructure (Foundation) $    34.06 
b. Shell (Structure and Enclosure) $  145.25 
c. Interiors (Partitions and Finishes) $    88.99 
d. Services (HVAC, Plumbing, Electrical, Fire) $  134.50 
e. Built-in Equipment and Furnishings $      5.97 
f. Special Construction & Demolition $      1.65 
g. General Conditions and Insurance $  108.81 

 
Site Development (includes landscaping)  4,642,000 
 
Construction Cost $37,094,000 
Fees, Contingency, Services 9,067,000 
 
Total Project Cost ($739 per GSF)  $46,161,000 
Fixtures, Furniture & Movable Equipment  3,798,000 
 
Grand Total  $49,959,000 
 
Cost Comparison  
 
The project building cost of $519 per GSF is lower than the $634 per GSF for the Continuing and 
Professional Education Classroom Building at CSU Long Beach approved in November 2016, 
lower than the $560 per GSF of the College of Extended Learning Expansion at CSU San 
Bernardino approved in January 2017, and lower than the $534 per GSF CSU Dominguez Hills 
Innovation and Instruction Building project approved in May 2018, all adjusted to CCCI 7528.  
 
Funding Data 
 
The project is funded through CSU Systemwide Revenue Bonds of $44,809,000 and campus 
reserves of $5,150,000.  
 
 

 
2 The July 2019 Engineering News-Record California Construction Cost Index (CCCI). The CCCI is the average 
Building Cost Index for Los Angeles and San Francisco. 
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California Environmental Quality Act (CEQA) Action 

This project was included in the Environmental Impact Report (EIR) prepared for the California 
State University, Northridge Campus Master Plan Revision, which was certified by the Trustees 
in March 2006. The University has prepared a Finding of Consistency Report in March 2020 for 
this project which concluded that this project would have no new or greater significant 
environmental impacts beyond those already identified in the 2006 Final EIR.  

Recommendation 

The following resolution is presented for approval.  

RESOLVED, By the Board of Trustees of the California State University, that: 

1. The California State University, Northridge Sierra Annex project will benefit 
the California State University. 

2. The March 2020 Finding of Consistency prepared for the California State 
University, Northridge Sierra Annex project has been prepared in accordance 
with the requirements of the California Environmental Quality Act. 

3. The California State University, Northridge Sierra Annex project is 
consistent with the Campus Master Plan approved in March 2006. 

4. Applicable mitigation measures shall be monitored and reported in accordance 
with the requirements of the California Environmental Quality Act 
(Public Resources Code, Section 21081.6). 

5. The schematic plans for the California State University, Northridge Sierra Annex 
are approved at a project cost of $49,959,000 at CCCI 7528. 


	CPB&G Agenda 03-23-2021
	CPB&G Item 1 JAN 2021 Minutes 
	CPB&G Item 2 CSUN Sierra Annex 

