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SECTION 01 14 00

ADVANCE \U 5.75WORK RESTRICTIONS

PART 1 - GENERAL
1.1
RELATED DOCUMENTS
A.
Construction Drawings, Technical Specifications, Addenda, and general provisions of the Contract, including Contract General Conditions and Supplementary General Conditions and other Division 1 Specification Sections, apply to this Section.
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SUMMARY

A. The following subjects are included in this section.

1. Submittals
2. Work Plans
3. Contractor’s use of Premises

4. Contractor’s Use of Project Area

5. Time Restrictions

6. Noise and Vibration Restrictions

7. University’s use of Site and Premises
1.3
SUBMITTALS

A.
Submit each Work Plan for review and approval a minimum of (21) calendar days prior to the start of construction in areas affecting University operations.  Participate in review of proposed Work Plan with the Construction Manager, Architect and University.  Within 3 calendar days after joint review, submit revised Work Plan.


B.
Format/Submittal Requirements


1.
Contractor’s Work Plans shall be in the form of marked-up drawings, sketches and/or original drawings that clearly convey the nature and location of Contractor’s planned activities. Drawings shall be supplemented by written descriptions of the work. Work Plans shall be submitted in written narrative form where without drawings where deemed adequate by the Construction Administrator to fully describe construction activities, impacts and protectionary measures.


2.
Work Plans shall be submitted in accordance with the requirements of Section 01 33 00.
1.4
WORK PLANS

A.
Contractor shall submit comprehensive written work plans for all activities affecting University operations, including but not limited to, the following:


1. 
Barricade and Fencing locations.


2. 
Haul routes.


3. 
Routing of vehicular and pedestrian traffic around specific construction area(s).


4. 
Utility shutdowns/tie-in to existing utilities.


5. 
Disabled access routes.


6. 
Fire Department access to University buildings.


7. 
Vehicular traffic access to buildings.


8. 
Parking spaces impacted.


9. 
Construction site and contractor parking access. 


10. 
Large equipment access (cranes, loaders, backhoes, etc.)


11. 
Work within pedestrian thoroughfares and campus roads.


12. 
Work within the inner-Campus area.

B.  
The Work Plans shall be used to communicate Project impacts to the campus community.


C.
Contractor shall cooperate with the University to minimize conflicts and facilitate University operations.


1.
Off-hours and weekend work may be required for existing utility shutdowns and other work of major impact to the University. No additional costs shall be paid by the University due to this requirement.
1.5 CONTRACTOR’S USE OF PREMISES (Also refer to Contract General Conditions)
A.
General


1
Contractor shall at all times conduct the work so as to impose no hardship on the Trustees or others engaged in the Trustees' work nor cause any unreasonable delay or hindrance thereto.


2.
Construction activities will be scheduled to minimize disruption to the University and to Campus users.


3.
The Contractor may not interrupt any Campus utilities without prior written permission from the Trustees.  Requests for utility shutdowns shall be submitted a minimum of 7 calendar days in advance of the requested shutdown date in writing to the Construction Administrator. 


B.
Surrounding Site Condition Survey


1.
Prior to commencing the work, the Contractor and the University Representative shall tour the Project Site together to examine and record damage to existing buildings, landscape, hardscape and other improvements, both on and adjacent to the project site. The contractor and the campus shall video record the condition of all areas where work is to take place.  The video shall be turned over to the University prior to the Notice to Proceed along with Site Survey and Acceptance Form # 702.08.


2.
The resulting record shall serve as a basis for determination of subsequent damage due to Contractor's operations and shall be signed parties involved in the tour. Any damage to existing improvements not noted in the original survey, but subsequently discovered, shall be reported to the University Representative immediately. 


C.
Protection of Existing Structures and Utilities (also refer to Contract General Conditions)


1.
Locate all known existing utility installations before proceeding with construction operations that may cause damage to such installations. The existing utilities shall be protected and maintained in continual service at the Contractor's expense. Where existing utilities cross or are adjacent to the work of this contract, the Contractor shall notify the University Representative a minimum of 48 hours in advance of commencement of work.  The Contractor shall locate the existing utility(s) by hand digging; repair of damage to existing utility(s) shall be at the Contractor's expense.  


2.
In the event that undocumented existing structures or utilities are encountered, the Contractor shall immediately notify the University Representative and request direction concerning how to proceed with the work. 


3.
Should the Contractor damage any existing structure or utility, the Contractor shall take immediate action to ensure the safety of both persons and property. 


4.
Contractor shall visit existing building(s) and grounds and thoroughly familiarize itself with existing conditions. Existing record drawings are available for Contractor review at the office of [insert Campus location].  Contact the [designated staff person title & phone #].


5.
Contractor shall include all necessary pipe offsets, fittings, etc. as required to complete the work in the base bid.  No additional costs due to the Contractor's failure to survey existing conditions and review available record drawings will be allowed. 


6.
Contractor shall note all utility items (utility meters, junction boxes, valve boxes, post indicator valves, man-hole covers, etc.) at or above grade in the vicinity of the project site prior to commencing with trenching operations. These items indicate the presence of underground utilities in the area that shall be located and kept in continual service. This requirement shall apply regardless of inclusion of these utilities on existing record documents.


7.
When cutting, removal or alteration of existing work is required to form connections with new work or otherwise to meet the requirements of the contract documents, perform such work so as not to damage the work that will remain in place. Refer to Sections 01 35 16 and 01 73 29 for cutting, patching and repair requirements. 


8.
Contractor shall provide all necessary materials, equipment and labor to adequately protect existing structures, floors, architectural finishes, utilities, landscape and hardscape that may be impacted by the work of this contract. 
9. 
Trenching and/or installing new utilities (water, power, data, telecommunications, gas) – The Contractor shall layout proposed utility trenches 14 days prior to doing work.  The Contractor will layout and mark all utilities shown on the drawings and examine the site for other potential utilities which may cross the site.  After which CSUN Physical Plant Management will verify and mark additional utilities.  After which the Contractor shall hire a ground penetrating radar firm to scan the entire trench line and determine all utility locations; GPR cost will be paid for by the Contractor.  After GPR scanning has been completed, the Contractor shall hire a vacuum utility locating service to physically pothole and physically locate all utilities identified on the drawings, through Physical Plant Management review, and GPR scanning.  After all of the above has been completed the contractor may proceed with trenching operations.

D.
Allowable Work Schedule


1.
Normal construction activities shall be performed Monday through Friday between the hours of 7:00 am and 6:00 pm, excluding holidays. 


2.
Shutdown of existing utilities or other activities which impact Campus operations shall be scheduled in advance with the University Representative in accordance with paragraph 1.4-A-3 above, and shall be scheduled during off-hours at the discretion of the University and at no additional cost to the University. 


3.
Contractor shall submit an "Off-hours Work Schedule Request Form" (attached) a minimum of 72 hours prior to any anticipated weekend or holiday work. A form must also be submitted for work outside of normal working hours. The form to be utilized is included at the end of this section. 


E.
Site Decorum


1.
Contractor is to control the conduct of labor forces and prevent unwanted interaction initiated by workers with the University staff, students or other individuals other than those associated with the project. 


2.
In the event that any worker initiates unwanted interaction, utilizes profanity, or (in the opinion of the University Representative) conducts him/herself in an offensive or unprofessional manner, the Contractor shall immediately remove the worker from the project and replace said worker with another of equivalent technical skill at no additional cost to the University. 


3.
No smoking is allowed on the University Campus. 


4.
No radios, other than 2-way communication type, shall be allowed on the project site. 


5.
Contractor shall provide a ANSI Class II - Heavy Duty Safety Vest (Item#:SV59G-Green/SV59O-Orange) http://www.safetygearonline.com/safety-vest/custom-screen-printing/screen-printing-service and Hard Hat for every employee, every subcontractor, every sub-tier subcontractor, and subcontractor employee working on-site.  Custom made Class II Safety Vest shall at a minimum indicate the Contractor and Project Name, on BOTH the back and front of the vest.  Vests can be ordered:  http://www.safetygearonline.com/.  Vests are not optional.  Failure to comply with this requirement will result in a $1,000.00 credit to the University via credit change order.  Contractor shall maintain a supply of at least 50 vests on site at all times.

F.
University Keys


1.
Contractor shall provide a written request to the University for keys to existing facilities. In accordance with University policy, the Contractor shall be assessed a refundable deposit of $50 per change key and $100 for maintenance or building master keys issued for use in conjunction with the work. The deposit may be made in the form of cash, cashier’s check, company check or personal check. The Physical Plant Management Key Shop must receive deposits prior to issuance of keys.  The CSUN Physical Plant Management Key Shop will refund the deposit upon completion of the project and receipt of the keys. If the Contractor fails to return a key, a lost key fine shall be charged for the actual cost of re-keying campus locks up to a maximum of $5,000 per building.  

2.
Site fences shall be locked with the University standard lock in order to allow the University 24 hour access for maintenance and inspection, or response to an emergency condition. Should Contractor wish to use a different lock, it shall be double-locked with the University standard lock at all times that the site is secured.
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CONTRACTOR'S USE OF PROJECT AREA

A.
Location of Work:  The Work shall be accomplished within areas indicated on Drawings as Project Area or, if not indicated, to areas as directed by University's Representative.  Use of other areas, including parking areas, shall be subject to approval by University's Representative.  Refer to Section 01 55 29 - Construction Staging Areas and Section 01 55 00 - Vehicular and Pedestrian Controls for additional requirements.


1.
Contractor shall not unreasonably encumber the site with materials or equipment.  


2.
Contractor shall assume full responsibility for protection and safekeeping of products stored on the premises.  


3.
Contractor shall move any stored products which interfere with operations of University or contractors performing work under separate contracts for University.


4.
Temporary closures or restrictions of use of public thoroughfares, necessary to accomplish the Work, shall be made only as approved in advance by public safety and parking authorities having jurisdiction, as directed in writing by the University's Representative.


5.
Refer to Drawing XXXX for trenching work limitations.


6.
Once the Contractor begins Work on a trenching heading, the Work shall proceed on a minimum 8 hours per day continuous basis, as weather permits, without stopping until the open trenches are backfilled and the surfaces are re-established.

B.seq level3 \h \r0 
Unless otherwise specified or indicated on the Drawings, during the construction period the Contractor shall have full use of the designated Project Area for construction operations, including use of the site.  Contractor's use of Project Area shall be limited only by University's right to perform construction operations with its own forces or to employ separate contractors on portions of the Project in accordance with the Contract General Conditions.

C.
Continued Use of Existing Building:  Maintain existing building in a weather tight condition throughout construction period.  Repair damage caused by construction operations.  Protect building and its occupants during construction period.

D.
Cooperation with Others:

1.
The Contractor shall at all times cooperate with, coordinate the Work with and provide access to the University, University Contractors, and buildings operating in the vicinity of the Project Site to the extent necessary for the Work and ongoing operations at the University may progress in an orderly manner.  The Contractor shall implement measures to minimize disruption to ensure the Contractor’s actions and methods of operation will not result in interference with ongoing operations at the University.  The Contractor shall have no claim against the University as a result of these other activities.  If Contractor’s Work causes disruption to ongoing campus operations, Contractor shall work irregular hours and/or implement other measures, at the Contractor’s expense, to avoid any disruption to ongoing University operations.

2.
The Contractor agrees and acknowledges that the Work of the Project is to be completed within an operating University, and that University operations and construction activities by others will be in progress at the Work Site during the course of this Contract.

3.
The Contractor shall coordinate construction activities with the Construction Manager to minimize interference with all parties concerned. 

E. 
Protection of Existing Improvements and Facilities:  Contractor shall protect property adjacent to the Project Area and all existing improvements and facilities within the Project Area, including paving and landscaping indicated to remain.


1.
All existing improvements and facilities, except those specifically indicated for removal or reconstruction shall be protected with temporary barriers, enclosures and passageways.  

2.
After completion of Work, existing improvements and facilities shall be restored to original condition and location.  Project Area shall be cleaned and restored to presentable condition, equivalent to or better than the condition prior to start of Work.


3.
Should existing improvements and facilities be damaged or soiled beyond renovation or repair, new products shall be provided by Contractor equivalent to existing products, as directed by University's Representative.
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Project Area Access:  Limit access to site to indicated routes and access points as identified.  If routes and access points are not indicated, access shall be as approved and as directed by University's Representative.  Do not restrict access to adjacent facilities and do not restrict access for those performing work under separate contracts for University.


1.
Access to and egress from Project Area shall be in strict conformance to prearranged routes approved by University's Representative, with the understanding that curtailment of construction traffic or revision of access routes may be required on short notice if University's operations mandate such changes because of excessive noise or problems of safety, service or supply.


2.
Driveways and Entrances:  Keep driveways and entrances serving premises clear and available to service and emergency vehicles at all times.  Do not use these areas for parking or storage of materials.



a.
Schedule deliveries to minimize use of driveways and entrances.



b.
Schedule deliveries to minimize space and time requirements for storage of materials and equipment on-site.
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Emergency Access:  Provide pathways, drives, gates, directional signage and other provisions as required by authorities having jurisdiction for emergency access to Project Area and adjoining campus facilities.

H.
Emergency Egress:  Maintain all pathways, drives, gates, and other means of egress during construction as required by public safety authorities having jurisdiction.
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TIME RESTRICTIONS
A.
Contractor's Work Hours:  Work shall be limited to Monday through Friday, except University-observed holidays and periods when classes are not in session, during hours of 7:00am to 6:00pm.


1.
Work on other days and at other hours shall be only with written approval of University's Representative.


2.
Work during final exam periods at ends of class sessions shall be restricted to minimize noise, vibrations and other distracting and inhibiting activities.


3.
If it becomes necessary to perform Work on weekends and holidays, in order to meet milestone and final completion dates, Work shall be performed at no change in Contract Amount unless authorized by written Change Order or Field Instruction by the Construction Administrator.
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Utility Outages and Shutdown:  Schedule utility outages and shutdowns to nights, weekends, school holidays or times and dates acceptable to and approved by University's Representative.  Limit shutdown of utility services during normal business hours to [_____] hours at a time.


1.
Time and duration of outages and shutdowns shall not hinder normal campus activities except as authorized in writing by University's Representative.


2.
Provide seven (7) calendar days’ notice in writing to University's Representative of all utility outages and shutdowns.  Describe Work to be performed, which utilities will be interrupted and time and duration of interruption.


3.
Contractor shall provide temporary utilities to occupied facilities and adjacent properties when utilities must be interrupted for more than two hours, unless otherwise directed by University's Representative.


4.
Power interruptions beyond the authorized time shall be subject to liquidated damages in the amount of $5,000 per day. [Campus should modify this section as appropriate]

5.
Refer also to requirements for temporary utilities specified in Section 01 51 00, Temporary Utilities.
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NOISE AND VIBRATION RESTRICTIONS
A.
Noise Restrictions:  Minimize noise from construction activities.  Limit loud construction activities to times when classes are not in session in adjacent [facilities] [spaces].

B.
Vibration Restrictions:  Do not perform activities that cause vibrations in adjacent occupied spaces, including spaces above and below location where Work is performed.  If vibrations transmit through structure, perform Work at times when University activities are not being conducted.
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UNIVERSITY'S USE OF SITE AND PREMISES
A.
University's Use of Site and Premises:  University reserves the right to occupy and to place and install equipment in completed or partially completed areas of buildings and site.  Such placing of equipment and partial occupancy shall not constitute acceptance of the total Work.


1.
Full University Occupancy:  University will occupy site and existing buildings during entire construction period.  Cooperate with University during construction operations to minimize conflicts and facilitate University usage.  Perform the Work so as not to interfere with University's operations.


2.
Partial University Occupancy:  University reserves the right to occupy and to place and install equipment in completed areas of building provided such occupancy does not interfere with completion of the Work.  Such placement of equipment and partial occupancy shall not constitute acceptance of the total Work.


3.
Before University occupancy, mechanical, electrical, and fire safety systems shall be fully operational, and required tests and inspections shall be successfully completed.  Any occupancy of a building is contingent upon a certificate of temporary or final occupancy provided by the State Fire Marshal. Unless otherwise agreed, University will provide operation and maintenance of mechanical and electrical systems in portions of the building used by University. Unless otherwise agreed in writing by the University, warrantee periods shall not begin until date established by Notice of Completion filed at Contract closeout.


4.
Upon occupancy, University will assume responsibility for maintenance and custodial service for occupied portions of building.

PART 2
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seq level3 \h \r0  - PRODUCTS
Not Applicable to this Section

PART 3 - EXECUTION

Not Applicable to this Section

END OF SECTION
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