Capital Planning, Design and Construction

Land Use Planning and Environmental Review

Appendix G

Schedule of Submissions for Board of Trustees Required Actions

(tightest possible schedule)
(See SUAM Sections 9015 et seq)

Campuses to fill in missing dates based on the project schedule and the Board of Trustees’ meeting schedule at http://www.calstate.edu/PA/info/BOTdates.shtml and their related due dates for submission of agenda material to the appropriate Chancellor’s Office department as indicated below:

Mo./Day/Year Board of Trustees’ Meeting
Conceptual Approval:

Deadline is xx/xx/xxxx - Contact Financing and Treasury at (562) 951-4570 for these dates.

Mo./Day/Year Board of Trustees’ Meeting (Next BOT Meeting after Conceptual Approval)

Master Plan Revision Approval:

Deadline is xx/xx/xxxx - See http://www.calstate.edu/cpdc/Executive/DDt06-07.shtml for due dates to CPDC in order to appear on the CPB&G Committee Agenda.

· As part of the Master Plan Revision and Schematic-Design/CEQA-review process for the proposed scope, a 30-day public review and comment period is required if a Negative Declaration is determined to be the appropriate CEQA compliance action. If an EIR is required, the public review and comment period is 45 days.  An initial study will have to be done to determine the legally required CEQA compliance documentation.  This mandated public review period must end prior to the submission to CPDC (same as master plan revision deadline above) to allow sufficient time for review and preparation of appropriate responses.

· In order to initiate the CEQA study, the chosen consultant will need certain basic information about the project and its scope for the required “project description”.  Mr. David Rosso, Chief of Land Use Planning & Environmental Review at 562‑951‑4120 will assist you in understanding the requirements for the CEQA action and the information the consultant will need.

· The Master Plan Revision submittal to CPDC will also require certain other items.  Refer to SUAM Section 9233.02 and Appendix G for “Preparations of Visuals for Board of Trustees Meetings” at http://www.calstate.edu/cpdc/Executive/CPBG_PrepOfVisuals.pdf .  It may also be helpful to review SUAM Sections 9130-9236 for general guidance.

Amend the Nonstate Capital Outlay Program  Approval:

Deadline is xx/xx/xxxx – See http://www.calstate.edu/cpdc/Executive/DDt06-07.shtml for due dates to CPDC in order to appear on the CPB&G Committee Agenda for the xx/xx/xxxx BOT meeting.

Schematic Plans Approval:

Deadline is xx/xx/xxxx - See http://www.calstate.edu/cpdc/Executive/DDt06-07.shtml for due dates to CPDC in order to appear on the CPB&G Committee Agenda for the xx/xx/xxxx BOT meeting.

· A meeting with Assistant Vice Chancellor Pat Drohan to review the Schematic Design should occur no later than the due date of the schematic agenda item to CPDC to provide sufficient time for the Project Architect to makes changes if needed.

· A soils investigation should be accomplished to ensure that the currently planned siting of the facility is possible. 

