Section 01040 - Coordination

Part 1
General

1.01
Related Documents

A.
Contract General Conditions.

B.
(TO BE PROVIDED BY ARCHITECT AS REQUIRED)

1.02
Summary

A.
Section includes:  requirements for project coordination and electrical and mechanical coordination of “tight” conditions involving work of the Project.

1.03
Related Sections

A.
Section 01300, “Submittals”

1.04
Project Coordination

A.
General

1.
Coordinate the work; do not delegate responsibility for coordination to any subcontractor.

2.
Anticipate the interrelationship of all subcontractors and their relationship with the total work.

3.
Resolve differences or disputes between subcontractors and materials suppliers concerning coordination, interference, or extent of work between sections.  The Contractor’s decisions, if consistent with the Contract Documents, shall be final.  The Architect is not required to coordinate work between sections and will not do so.

4.
Coordinate the work of subcontractors and material suppliers, so that their work is performed in a manner to minimize interference with, and to facilitate the progress of the work.

5.
Be responsible for providing anchorage, blocking, joining and other detailing as required to provide complete project.

6.
Do not obstruct spaces required by Code in front of electrical equipment, access doors, etc.

7.
Do not cover any piping, wiring, ducts, etc., until properly inspected and approved and until proper certificates have been issued.

8.
Remove and replace any and all work under any section which is not in accordance with the Contract Documents with other materials and work which is in conformance with the Contract Documents. Repair or replace all other work damaged by these operations at no increase in contract price.

9.
Coordination With Other Contracts: Coordinate work of this Contract with other contracts and contractors as appropriate.

10.
This work shall be coordinated with all associated work in a manner that will insure that all work will be accomplished as rapidly as the progress of the project will permit and so that no work will be delayed for want of associated work.

B. Electrical and Mechanical Coordination

1.
Work out all “tight” conditions involving work of various sections in advance before installation.  If necessary, and before work proceeds in these areas, prepare supplementary drawings for review showing all work in “tight” areas.

2.
Provide supplementary drawings and additional work necessary to overcome “tight” conditions at no increase in contract price.  Refer to Section 01300, Article titled “Submittals”.

3.
Coordinated layout shop drawings shall be dimensionally accurate and detailed, giving complete dimensions of all locations, elevations, and clearances.  Show exact locations of the following:


a.
Ductwork


b.
Piping, including fire protection systems.

c.
Valves and piping specialties, including all air vents and drains.


d.
Dampers


e.
Access doors


f.
Control and electrical panels


g.
Adjustable frequency controllers


h.
Motor control centers and transformers


i.
Disconnect switches


j.
Elevator equipment


k.
Electrical cable trays and main conduits

l. Owner-furnished, Contractor-installed equipment.

4.
Coordinated layout shop drawings shall show actual architectural and structural constraints and site conditions.

5.
Coordination:

a.
Fully coordinate work between trades with actual architectural, structural, and site conditions.

b.
Coordinate all adjustments required.  Clearly identify by circling these adjustments on the coordinated layout shop drawings.

c.
If Contractor has specific questions regarding coordination of the installation with structural, architectural and site conditions and work between trades, submit same with appropriate shop drawings documenting areas in question with Contractor’s proposed installation.

6.
Submission and review of coordinated layout shop drawings:

a.
Prepare reproducible drawings.

b.
Submit to each trade for review of space allocated to all trades.

c.
Revise drawings to compensate for review by each trade.

d.
Review revisions with each trade.

e.
Submit to Architect for review.

f.
Review of coordinated layout shop drawings is only for verification that Contractor has performed coordination work as specified herein.

Note:
Review does not include verification of exact dimensions, clearances, arrangements and/or compliance with codes.

7.
Final coordinated layout shop drawings shall show that all trades affected have made reviews and shall be signed by each trade at completion of coordination.

a.
General Contractor is to assure that each trade has coordinated work with other trades.

b.
Include stamp with labeled space for each trade to sign on each submittal indicating that layout shop drawing has been coordinated.

c.
No layout shop drawing will be reviewed without stamped and signed coordination assurance by General Contractor.

8.
Coordinated layout shop drawings showing work of all trades are required.  Individual trade layout shop drawings will not be accepted.
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